

CS-615 Software Project Management Update MCQS For Final Term Solve By Vu Topper RM

85% To 100% Marks



وَتَعَزَّ مِنْ تَشَاءٍ وَتَذَلُّ مِنْ تَشَاءٍ



PROFESSIONAL ONLINE ACADEMY

WE Offers

LMS Handling

Important Notes

Online Classes

Assignments

Quiz & GDB's

Projects


NOTHING
Is
IMPOSSIBLE

Join Us
Now

For More Info
Contact us at:

Rizwan Manzoor

☎ **0322-4021365**



بري صحبت سے تہائی بہتر ہے اور تہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

Question No:1

(Marks:1)

Vu-Topper RM

A _____ contract is a commitment by the developer to provide an agreed product or service for an agreed fee, within an agreed schedule.

A. Schedule

B. Cost-Plus

C. Fixed price

D. Variable Price

Page 158

Question No:2

(Marks:1)

Vu-Topper RM

_____ technique used to integrate the project's scope, schedule, and resources and to measure and report project performance from initiation to closeout.

A. PV

B. PMIS

C. Stakeholder skills and knowledge

D. Earned value management (EVM)

Page 154

Question No:3

(Marks:1)

Vu-Topper RM

_____ is the process of progressively elaborating and documenting the project work that produces the product of the project.

A. Scope Planning

Page 157

B. Evaluation Methods

C. Resource Allocation

D. Technical Approach

Question No:4

(Marks:1)

Vu-Topper RM

_____ is another important factor that can affect the accuracy and efficacy of estimates.

A. Project size

Page 224

B. Project Cost

C. Project Risk

D. Project Time

بري صحبت سے تھائی بہتر ہے اور تھائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

Question No:5

(Marks:1)

Vu-Topper RM

If the size of a project is extensive and the client prefers all the features of the proposed project at the first delivery, you can select the ----- model.

A. RAD

B. Waterfall

Page 163

C. Prototyping

D. Incremental

Question No:6

(Marks:1)

Vu-Topper RM

The DIDs (Data Item Description) includes a section called

A. Effective Resolution

B. Formal Documentation

C. Preparation Instruction

Page 171

D. Associated Documentation

Question No:7

(Marks:1)

Vu-Topper RM

People are managed through a(n) _____.

A. Nature

B. Culture

C. Organizational culture

D. Organizational Structure

Page 193

Question No:8

(Marks:1)

Vu-Topper RM

The _____ of scope planning are the scope statement and scope management plan, with the supporting detail.

A. Logs

B. Inputs

C. Outputs

Page 157

D. Processes

بري صحبت سے تھائی بہتر ہے اور تھائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

Question No:9

(Marks:1)

Vu-Topper RM

All of the following are descriptions of how new system is to be developed in Technical Approach EXCEPT _____

A. Consultants

Page 158

B. Technologies

C. Architectural Layout

D. Derivatives of existing

Question No:10

(Marks:1)

Vu-Topper RM

It is the responsibility of _____ to select the structure best suited for the project.

A. Planner

B. Process Manager's

C. Product Manager's

D. Project Manager

Page 48

Question No:11

(Marks:1)

Vu-Topper RM

Estimation of following Critical factors are essential EXCEPT

_____ .

A. Cost

B. Risk

C. Time

Page 223

D. Effort

Question No:12

(Marks:1)

Vu-Topper RM

Describe where the work must be performed. Specify the location of hardware and software and where the people must perform the work is called _____ Select correct option:

A. Scope of work

B. Location of Work

C. Period of Performance

D. Deliverables Schedule

بري صحبت سے تھائی بہتر ہے اور تھائی سے نيك صحبت بہتر ہے

For More Help Contact What's app 03224021365

Question No:13

(Marks:1)

Vu-Topper RM

To expand or contract project scope, to modify cost, or schedule estimates are examples of _____

- A. Work results
- B. Change scope
- C. Change request**
- D. Change schedule

Page 156

Question No:14

(Marks:1)

Vu-Topper RM

PMIS stands for.

- A. Process Management Inter System
- B. Personal Matters Information System
- C. Program Maintenance Interior System
- D. Project Management Information System**

Page 154

Question No:15

(Marks:1)

Vu-Topper RM

_____ is one of the most important management activity and is an ongoing effort throughout the life of the project

- A. Leading
- B. Analysis
- C. Planning**
- D. Organizing

Page 142

Question No:16

(Marks:1)

Vu-Topper RM

_____ is the most expensive element of virtually all computer-based systems.

- A. Cost
- B. Software**
- C. Customer
- D. Hardware

Page 222

Question No:17

(Marks:1)

Vu-Topper RM

_____ is measured by the degree of uncertainty in the quantitative estimates established for resources, cost, and schedule.

A. Risk

Page 225

بري صحبت سے تھائی بہتر ہے اور تھائی سے نيك صحبت بہتر ہے

For More Help Contact What's app 03224021365

- B. Size
- C. Time
- D. Access

Question No:18 (Marks:1) **Vu-Topper RM**
_____ is not an evaluation method used to validate performance.

- A. Transaction Logs
- B. Business Development**
- C. Setup schedule for reviews
- D. Testing for adherence to spec

Page 159

Question No:19 (Marks:1) **Vu-Topper RM**
_____ is based on soft skills and relies more on human factors, such as collecting information during group discussions.

- A. Delphi technique**
- B. Function Point (FP)
- C. Source lines of Code (SLOC)
- D. Constructive Cost Model (COCOMO)

Page 228

Question No:20 (Marks:1) **Vu-Topper RM**
In _____ the planner develops estimates of the information domain. Select correct option:

- A. All the given
- B. Change sizing s
- C. Function point sizing**
- D. Standard component sizing

Page 227

Question No:21 (Marks:1) **Vu-Topper RM**
A _____ is defined as "the work breakdown that covers the acquisition of a specific defense material item and is related to contractual effort." Select correct option:

- A. Contract WBS
- B. None of given
- C. Program WBS**
- D. Contract Program WBS

Page 250

بري صحبت سے تھائی بہتر ہے اور تھائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

Question No:22

(Marks:1)

Vu-Topper RM

A _____ extends the Program WBS to a lower level in order to provide management and cost information to the Government

A. Program WBS

B. Contract WBS

Page 249

C. None of given

D. Contract Program WBS

Question No:23

(Marks:1)

Vu-Topper RM

There are _____ types of Work Breakdown Structures.

A. Two

Page 249

B. Four

C. Three

D. None of given

Question No:24

(Marks:1)

Vu-Topper RM

Which of the following tools and techniques shows the impacts of one decision over another as well as the probability and cost of each risk along a logical path?

A. Simulation

B. Decision tree

C. Sensitivity analysis

D. Probability / impact risk matrix

Question No:25

(Marks:1)

Vu-Topper RM

Which of the following is displayed as an S-curve?

A. Gantt

B. PERT

C. Critical path

D. Cost baseline

REF: The cost baseline is graphically displayed as an S-curve.

بري صحبت سے تھائی بہتر ہے اور تھائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

Question No:26

(Marks:1)

Vu-Topper RM

Over the course of the project, a comparison of the due date and the date delivered provides a metric for how well deliverable dates are by the project team.

A. Met

Page 274

B. Changed

C. Scheduled

D. None of given

REF: Over the course of the project, a comparison of the due date and the date delivered provides a metric for how well deliverable dates are met by the project team.

Question No:27

(Marks:1)

Vu-Topper RM

Each can be subdivided into sub tasks.

A. Task

Page 275

B. Project.

C. Program

D. None of given

REF: Each task can be subdivided into sub tasks.

Question No:28

(Marks:1)

Vu-Topper RM

..... theory when the deliverables of a project are more important than its phases. This normally happens when the deliverables are decided before the project begins.

A. Scheduled

B. None of given

C. Deliverable-based

Page 277

D. Project life-cycle-based.

REF: You use the deliverable-based theory when the deliverables of a project are more important than its phases. This normally happens when the deliverables are decided before the project begins.

بري صحبت سے تھائی بہتر ہے اور تھائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

Question No:29

(Marks:1)

Vu-Topper RM

Using PERT and CPM, -----, helps you complete a project on time. By using these techniques, you can determine the latest time by when an activity should start to be completed on time.

- A. Individually
- B. Combination.
- C. None of the given

D. Individual and Combine

Question No:30

(Marks:1)

Vu-Topper RM

Risk analysis and management are a series of steps that help a software team to understand and manage _____.

- A. Crises.
- B. Problem.

C. Uncertainty

Page 305

D. None of given

REF: Risk analysis and management are a series of steps that help a software team to understand and manage uncertainty.

Question No:31

(Marks:1)

Vu-Topper RM

To aid planning, scheduling, and monitoring a project, you can use tools_____

- A. PERT and CPM Timeline
- B. charts and Gantt charts

C. Both of given

Page 228

D. None of given

Question No:32

(Marks:1)

Vu-Topper RM

CSOM stands for_____

- A. Computer system offered manual.
- B. Computer system obvious manual
- C. Computer software operator's manual

D. Computer system operator's manual

Page 173

بري صحبت سے تھائی بہتر ہے اور تھائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

Question No:33

(Marks:1)

Vu-Topper RM

_____ is identifying the specific activities that must be performed to produce the various project deliverables.

- A. Scope Planning Scope
- B. Definition Activity
- C. Activity Definition**
- D. Duration Estimating

Page 138

REF: Activity Definition—identifying the specific activities that must be performed to produce the various project deliverables.

Question No:34

(Marks:1)

Vu-Topper RM

_____ identifying and documenting interactivity dependencies

- A. Resource Planning
- B. Duration Estimating
- C. Sequencing Activity**
- D. Activity Definition Activity

Page 138

REF: Activity Sequencing—identifying and documenting interactivity Dependencies.

Question No:35

(Marks:1)

Vu-Topper RM

The Data Item Descriptions define the formal documentation standards for all required documents generated during the development of software according to standard.

- A. 2276
- B. 2167**
- C. 1267
- D. 2267

Page 172

REF: The Data Item Descriptions define the formal documentation standards for all required documents generated during the development of software according to standard 2167.

بري صحبت سے تھائی بہتر ہے اور تھائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

Question No:36

(Marks:1)

Vu-Topper RM

There are _____ Planning Process Tasks

A. Ten

B. Fifteen

Page 138

C. Thirteen

D. Seventeen

Question No:37

(Marks:1)

Vu-Topper RM

Use functional structures when the organization is _____.

Small

Page 54

Question No:38

(Marks:1)

Vu-Topper RM

_____ is anything that reduces the probability of potential consequences of project risk events.

Preventive action

Page 155

Question No:39

(Marks:1)

Vu-Topper RM

There cannot be a sudden crossover from one phase to the next in _____.

Waterfall model

Page 164

Question No:40

(Marks:1)

Vu-Topper RM

We use _____ when there is a conflict in client requirements.

Prototyping model

Page 165

Question No:41

(Marks:1)

Vu-Topper RM

The _____ is a model that works on an iterative cycle of gathering customer requirements.

Prototyping Model

Page 67

Question No:42

(Marks:1)

Vu-Topper RM

A _____ model is flexible and does not follow any rigid rules of implementation.

Process

Page 161

بري صحبت سے تھائی بہتر ہے اور تھائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

Question No:43

(Marks:1)

Vu-Topper RM

_____ is anything done to bring expected future project performance in line with the project plan.

Corrective action

Page 155

Question No:44

(Marks:1)

Vu-Topper RM

The _____ does not support the development of a working model.

Waterfall model

Page 164

Question No:45

(Marks:1)

Vu-Topper RM

SDP stand for

Software development plan

Question No:46

(Marks:1)

Vu-Topper RM

CPM stand for

Critical path method

Question No:47

(Marks:1)

Vu-Topper RM

When a project is being performed under contract, the product description is provided by which of the following?

- A. The buyer
- B. The contractor
- C. The project manager

D. The project sponsor.

Question No:48

(Marks:1)

Vu-Topper RM

Span of control in project management is the range of employees who to report to a

- A. Customer
- B. Developer
- C. None of the given

D. Managerial position

Page 58

بري صحبت سے تھائی بہتر ہے اور تھائی سے نيك صحبت بہتر ہے

For More Help Contact What's app 03224021365

Question No:49

(Marks:1)

Vu-Topper RM

Resource allocation task is performed in phase.

A. Project initiation

Page 78

B. Project closedown

C. Product implementation

D. Project planning, control, and tracking

Question No:50

(Marks:1)

Vu-Topper RM

Auditing is activity of_____.

A. SCM

Page 114

B. Design

C. Testing

D. Construction

Question No:51

(Marks:1)

Vu-Topper RM

_____associated with constraints imposed by management or the marketplace.

A. Product size-risks

B. Process definition-risks

C. Business impact-risks

Page 318

D. Customer characteristics-risk

Question No:52

(Marks:1)

Vu-Topper RM

The training plan NOT contain the activity_____

A. Training Courses

B. Training Schedule

C. Roles and Responsibilities

D. Software Components for Installation

Page 406

Question No:53

(Marks:1)

Vu-Topper RM

_____is an evolutionary life cycle model that combines the linear nature of the Waterfall model and the iterative nature of the Prototyping model.

A. The RAD Model

B. The Spiral Model

Page 68

بري صحبت سے تھائی بہتر ہے اور تھائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

- C. The Waterfall Model
- D. The Prototyping Model

Question No:54 (Marks:1) **Vu-Topper RM**

People are managed through an organizational structure. This hierarchical structure is based on the cornerstones of management.

- A. One
- B. Five
- C. Four**
- D. Three

Page 193

Question No:55 (Marks:1) **Vu-Topper RM**

Traditional structures of business organization are of types.

- A. 1
- B. 3
- C. 4**
- D. 5

Page 201

Question No:56 (Marks:1) **Vu-Topper RM**

Specify any company or industry-specific standards that are relevant to performing the work is called _____

- A. Acceptance Criteria
- B. Special Requirements
- C. Deliverables Schedule
- D. Applicable Standards**

Page 221

Question No:57 (Marks:1) **Vu-Topper RM**

To calculate the estimated effort using the intermediate COCOMO technique, you use the formula:

- A. $E = AFE * E_i$
- B. $E = FEA * E_i$
- C. $E = EAF * E_i$**
- D. $E = AEF * E_i$

Page 236

بري صحبت سے تہائی بہتر ہے اور تہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

Question No:58

(Marks:1)

Vu-Topper RM

Using the intermediate COCOMO technique effort is calculated in

- A. Two-step process
- B. Four-step process
- C. Five-step Process

D. Three-step process

Page 234

Question No:59

(Marks:1)

Vu-Topper RM

WBS is not_____.

A. A listing of tasks or activities

Page 249

- B. Project Management (and sub-contract management) at Level 2.
- C. Should have at least 2 levels: Level 1 defines 100% of the service/product/result; Level 2 defines the deliverables in terms of work (groupings).
- D. The deliverables in the WBS must match the scope or contract (WBS should not contain work that is not defined in the scope - Scope should not describe work not contained in the WBS).

Question No:60

(Marks:1)

Vu-Topper RM

_____is NOT a guideline for creating a software project schedule.

- A. Classification
- B. Decomposition**
- C. Interdependence
- D. Validation criteria

Page 288

Question No:61

(Marks:1)

Vu-Topper RM

Dividing a software project into phases helps you in managing the_____ involved in the software project.

- A. Size
- B. Uncertainties
- C. Complexities

D. Complexities, Uncertainties

Page 66

بري صحبت سے تھائی بہتر ہے اور تھائی سے نيك صحبت بہتر ہے

For More Help Contact What's app 03224021365

Question No:62

(Marks:1)

Vu-Topper RM

Unstructured and hurried software development is a

- A. People-related problem
- B. Product-related problem
- C. Process-related problem**
- D. Technology-related problem

Page 87

Question No:63

(Marks:1)

Vu-Topper RM

We use when the organization is small, geographically centralized, and provides few goods and services.

- A. Projectized Structure
- B. Functional structures**
- C. Both Functional structures, Projectized Structure
- D. Neither Functional structures nor Projectized Structure

Page 198

Question No:64

(Marks:1)

Vu-Topper RM

The last step in calculating effort by using the COCOMO technique is to substitute the values of lines of code and effort constants in the following formula_____

- A. $E_j = a_1 * (KLOC)^{a_3}$
- B. $E_j = a_1 * (KLOC)^2$
- C. $E_j = a_1 * (KLOC)^{a_4}$
- D. $E_j = a_1 * (KLOC)^{a_2}$**

Page 234

Question No:65

(Marks:1)

Vu-Topper RM

Your WBS design should try to achieve certain goal/s except_____

- A. Foster clear ownership by managers and task leaders
- B. Do not give visibility to important or risky work efforts**
- C. Allow mapping of requirements, plans, testing, and deliverables
- D. Provide data for performance measurement and historical databases.

Page 278

Question No:66

(Marks:1)

Vu-Topper RM

_____is /are basic network-scheduling techniques.

- A. CPM

بري صحبت سے تھائی بہتر ہے اور تھائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

B. PERT

C. Both PERT and CPM

Page 296

D. Neither PERT nor CPM

Question No:67

(Marks:1)

Vu-Topper RM

_____is/are common component/s of PERT and CPM.

A. Activities

B. Critical path

C. Nodes and Network

D. Activities, Critical path. Nodes and Network

Page 296

Question No:68

(Marks:1)

Vu-Topper RM

Risk Identification involves except_____.

A. Risk Probability

Page 338

B. Documenting their characteristics

C. Determining which risks might affect the project.

D. Identifying risks that may occur on a particular project.

Question No:69

(Marks:1)

Vu-Topper RM

One of the more recent developments in quality assurance is the realization that quality is_____ attribute that either exists or does not exist.

A. A binary

B. Exponential

C. Not a binary

Page 366

D. Both binary and exponential

Question No:70

(Marks:1)

Vu-Topper RM

The amount of training time needed for a new user is called_____.

A. Reliability

B. Availability

C. Recoverability

D. User-friendliness

Page 368

بري صحبت سے تھائی بہتر ہے اور تھائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

Question No:71

(Marks:1)

Vu-Topper RM

Resources are assigned to tasks for the following reason.

- A. Standard rate
- B. Overtime rate
- C. Neither Standard rate nor Overtime rate

D. Both Standard rate and Overtime rate

Page 389

Question No:72

(Marks:1)

Vu-Topper RM

_____committee is set up to monitor implementation committee.

- A. Configuration
- B. Implementation
- C. Implementation department

D. Implementation coordination

Page 404

Question No:73

(Marks:1)

Vu-Topper RM

The user-representative gives the sign-off after_____.

- A. Unit Testing
- B. Project failure
- C. Whie Box Testing

D. Acceptance testing

Page 410

Question No:74

(Marks:1)

Vu-Topper RM

The primary input to create the software is/are_____.

- A. Project Plan
- B. Project Cost
- C. Project schedule

D. Project Resources

Page 71

Question No:75

(Marks:1)

Vu-Topper RM

Fuzzy users are a_____ related problem?

- A. People
- B. Process

C. Product

Page 89

D. Technology

بري صحبت سے تھائی بہتر ہے اور تھائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

Question No:76

(Marks:1)

Vu-Topper RM

If every requirement stated in the Software Requirement Specification (SRS) has only one interpretation, SRS is said to be_____.

- A. Correct
- B. Verifiable
- C. Consistent

D. Unambiguous

Question No:77

(Marks:1)

Vu-Topper RM

If every requirement can be checked by a cost-effective process, then the SRS is

- A. Verifiable**
- B. Complete
- C. Traceable
- D. Modifiable

Question No:78

(Marks:1)

Vu-Topper RM

Which of the following is an output from Software Development Process (SDP)?

- A. Work results
- B. Project plan**
- C. Change requests
- D. Supporting details

Page 154

Question No:79

(Marks:1)

Vu-Topper RM

The activity that distributes estimated effort across the planned project duration by allocating the effort to specific software engineering tasks is called_____.

- A. Project schedule**
- B. Cost management
- C. Effort management
- D. Activity management

Page 284

بري صحبت سے تھائی بہتر ہے اور تھائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

Question No:80

(Marks:1)

Vu-Topper RM

Requirements can be refined using.

- A. Spiral model
- B. Waterfall model
- C. Evolutionary model
- D. Prototyping model**

Question No:81

(Marks:1)

Vu-Topper RM

All activities lying on critical path have slack time equal to_____.

- A. 0**
- B. 1
- C. 2
- D. 3

Question No:82

(Marks:1)

Vu-Topper RM

Which of the following planning is highly affected by organizational planning?

- A. Scope planning
- B. Quality planning
- C. Testing planning

D. Communication planning

Page 202

Question No:83

(Marks:1)

Vu-Topper RM

Which of the following is not a size metric?

- A. LOC
- B. Program length
- C. Function count

D. Cyclomatic complexity

Question No:84

(Marks:1)

Vu-Topper RM

The model that assumes that effort and development time are functions of product size alone is

- A. Basic COCOMO model**
- B. Detailed COCOMO model
- C. Intermediate COCOMO model

بری صحبت سے تہائی بہتر ہے اور تہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

D. All the three COCOMO models

Question No:85

(Marks:1)

Vu-Topper RM

The ISO quality assurance standard that applies to software engineering is

- A. SO 9000
- B. ISO 9001
- C. ISO 9002
- D. ISO 9003**

Page 359

Question No:86

(Marks:1)

Vu-Topper RM

How many risk stages are there in risk management plan?

- A. 1
- B. 2
- C. 5**
- D. 7

Question No:87

(Marks:1)

Vu-Topper RM

Functional decomposition of a software project is a division of the system into

- A. Low level modules
- B. High level components
- C. Operational components**
- D. Low level modules and high level components

Page 267

Question No:88

(Marks:1)

Vu-Topper RM

CPM stands for_____.

- A. Cyclic Path Method
- B. Cross process Model
- C. Critical Path Method**
- D. Cyclic Process Method

Page 228

بري صحبت سے تہائی بہتر ہے اور تہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

Question No:89

(Marks:1)

Vu-Topper RM

The Source Line of Code (SLOC) technique is_____.

- A. Platform-Dependent
- B. Technique-Dependent
- C. Functional-Dependent

D. Language-Dependent

Page 230

Question No:90

(Marks:1)

Vu-Topper RM

Scheduling for software engineering projects can be viewed from ... rather different perspectives.

A. One

B. Two

Page 284

C. Four

D. Three

Question No:91

(Marks:1)

Vu-Topper RM

Which of the following guideline for creating the software project schedule is used to group similar tasks and activities so that they are completed successfully.

A. Classification

Page 288

B. Interdependence

C. Time and effort allocation

D. Defined responsibilities and outputs

Question No:92

(Marks:1)

Vu-Topper RM

The_____ in project management process focuses on Change associated with error correction, adaptations required as the software's environment evolves, and changes due to enhancements which brought about by changing customer requirements.

A. Support Phase

Page 145

B. Analysis Phase

C. Definition Phase

D. Development Phase

بري صحبت سے تھائی بہتر ہے اور تھائی سے نيك صحبت بہتر ہے

For More Help Contact What's app 03224021365

Question No:93

(Marks:1)

Vu-Topper RM

Estimation of all the factors are essential EXCEPT_____.

- A. Cost
- B. Risk
- C. Effort

D. Quality

Page 222

Question No:94

(Marks:1)

Vu-Topper RM

Staffing management plan can be_____.

- A. Formal
- B. Informal
- C. highly detailed

D. All of the above

Page 204

Visit My YouTube Channel

For Subjective and More

Important Files

Channel Name = #VuTopperRM

بري صحبت سے تتهائي بهتر ہے اور تتهائي سے نيك صحبت بهتر ہے

For More Help Contact What's app 03224021365