

CS615 Important Mcqs File For Final Term

Solve By Vu_Toper With RM

Contact What's app 03224021365

85% Paper Ay Ga

A _____ contract is a commitment by the developer to provide an agreed product or service for an agreed fee, within an agreed schedule.

Fixed price **Page 158**

_____ is anything that reduces the probability of potential consequences of project risk events.

Preventive action **Page 155**

There cannot be a sudden crossover from one phase to the next in _____.

Waterfall model **Page 164**

We use _____ when there is a conflict in client requirements.

Prototyping model **Page 165**

The _____ is a model that works on an iterative cycle of gathering customer requirements.

Prototyping Model **Page 67**

A _____ model is flexible and does not follow any rigid rules of implementation.

Process **Page 161**

_____ technique used to integrate the project's scope, schedule, and resources and to measure and report project performance from initiation to closeout

Earned value management (EVM) **Page 154**

_____ is the process of progressively elaborating and documenting the project work that produces the product of the project.

Scope Planning **Page 157**

_____ is anything done to bring expected future project performance in line with the project plan.

Corrective action **Page 155**

_____ is another important factor that can affect the accuracy and efficacy of estimates.

Project size **Page 224**

Use functional structures when the organization is _____ .

Small **Page 54**

The _____ does not support the development of a working model.

Waterfall model **Page 164**

If the size of a project is extensive and the client prefers all the features of the proposed project at the first delivery, you can select the -----model.

Waterfall **Page 163**

2. The DIDs (Data Item Description) includes a section called _____
3. Formal Documentation
4. **Preparation Instruction**
5. Associated Documentation
6. Effective Resolution (I selected 1st one)

3. People are managed through a(n) _____ .

Organizational Structure

4. _____ is the process of progressively elaborating and documenting the project work that produces the product of the project.

Scope planning

5. The _____ of scope planning are the scope statement and scope management plan, with the supporting detail.

Outputs

6. All of the following are descriptions of how new system is to be developed in Technical Approach EXCEPT _____ .

7. It is the responsibility of _____ to select the structure best suited for the project.

Project Manager

8. Estimation of following Critical factors are essential EXCEPT _____ .

Money

9. The _____ is a model that works on an iterative cycle of gathering customer requirements.

Prototyping Model

10. Describe where the work must be performed. Specify the location of hardware and software and where the people must perform the work is called

11. Scope of work

12. **Location of Work**
13. Period of Performance
14. Deliverable Schedule

It is the responsibility of _____ to select the structure of best suited for the project.

Project management

2. He DiDs (Data item Description) includes a selection is called. **Preparation instruction**

3. A ___ contract is a commitment by the developer to provide an agreed product or service for an agreed fee, within an agreed schedule. **Food price**

4. To expend or contract product scope to modify cost or schedule estimators are example of ___.

Change requests

5. ___ is the process of progressively elaborating and documenting the project work that produces the product of the project.

Scope planning

6. SDP stand for

Software development plan

7. Computer software deteriorates due to change is often referred to as ___

Software reengineering

8. Use functional structure when the organization is ___

Small

9. CPM stand for

Critical path method

10. Staffing management plan can be

All of the above

11. PMIS stand for

Project management information system

12. ____ is one of the most important activities is an ongoing effort throughout the life of the project **Planning**

13. The data items descriptions define the formal documentation standard for all required documents generated during the development of software according to standard

2167

14. ____ is the most expensive element virtually all computer based system **Software**

15. To aid planning scheduling and monitoring a project, you can use tool **All of given option**

16. Is ____ planner develops estimate of the information domain. **Function point sizing**

17. ____ is measured by the degree uncertainty in the quantitative estimates established for resources, cost and schedules

Risk

The schedule provides in Project management process answers to two basic planning questions, these are _____.

What, When

To aid planning, scheduling, and monitoring a project, you can use tool(s) _____

PERT

Timeline charts

CPM

All of the given

The _____ is a model that works on an iterative cycle of gathering customer requirements.

Prototyping Model

_____ is not an evaluation method used to validate performance.

Business Development

_____ is based on soft skills and relies more on human factors, such as collecting information during group discussions

Delphi technique

Effective project managers _____

All of given

Which of the following is displayed as an S-curve?

Cost baseline

The DIDs (Data Item Description) includes a section called _____

Preparation Instruction

People are managed through a(n) _____ .

Organizational structure

SDP Stands for _____ .

Software Development Plan

_____ is based on soft skills and relies more on human factors, such as collecting information during group discussions

Select correct option:

Source lines of Code (SLOC)

Function Point (FP)

Constructive Cost Model (COCOMO)

[Delphi technique](#)

In _____ the planner develops estimates of the information domain. Select correct option:

[Function point sizing](#)

Standard component sizing

Change sizing All
of given

www.vuzs.info

Describe where the work must be performed. Specify the location of hardware and software and where the people must perform the work is called _____ Select correct option:

Scope of work

[Location of Work](#)

Period of Performance

Deliverables Schedule

A _____ is defined as "the work breakdown that covers the acquisition of a specific defense material item and is related to contractual effort." Select correct option:

[Program WBS](#)

Contract WBS

Contract Program WBS

None of given

A _____ extends the Program WBS to a lower level in order to provide management and cost information to the Government Select correct option:

Program WBS

[Contract WBS](#)

Contract Program WBS

None of given

Effective project managers _____

Lead by example Are

visionary

Are good motivators, communicators, supports team members and stand up to upper management where necessary?

[All of given](#)

There are _____ types of Work Breakdown Structures.

None of given

[Two](#)

Three

Four