

Professional Online Academy Vu Topper RM



CS615-Software Project Management Update MCQ'S Quiz-4 File



Follow Us on YouTube:
[@vutopperrm](https://www.youtube.com/@vutopperrm)

For More Help Contact What's app Me!!!
Number's = # 0322-4021365, 0316-4980094

[Rizwan Manzoor](https://www.youtube.com/@vutopperrm)
[Vu Topper RM](https://www.youtube.com/@vutopperrm)

وَتَعَزُّ مَنْ تَشَاءُ وَتَذِلُّ مَنْ تَشَاءُ



Our Services

- Assignments
- Quiz & Gdb's
- LMS Handling
- Online Classes
- Lectures Views
- Project Handling
- Important Notes

Result

85% To
100%

پہلے ہمارے سٹوڈنٹس کے رزلٹ دیکھیں
پھر ہم سے سروسز لیں



www.youtube.com/@vutopperrm



Contact us

0322 4021365

0316 4980094

بری صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

Which of the following reason is more important to be handled to prevent project delay

- A. Human Defficulties
- B. Technical Defficulties
- C. Unrealistic initial deadline**
- D. Known risks

Estimating the effort in the basic COCOMO technique involves following three steps except:

- A. Calculating the effort adjustment factor**
- B. Determining the effort constants based on the type of the project
- C. Estimating the total delivered lines of code
- D. Substituting values for lines of code and effort constant in a formula

It is the _____ responsibility to select the structure best suited for the project.

- A. Planner
- B. Project Manager's** **Page 48**
- C. Process Manager's
- D. Product Manager's

COCOMO stands for _____.

- A. Cost Consecutive Model
- B. Constructive Cost Model**
- C. Consecutive Cost Model
- D. Cost Constructive Model

The Delphi technique is a _____ estimation technique.

- A. Human-based** **Page 237**
- B. AI-based
- C. Computer-based
- D. Robotic-based

بري صحبت سے تہائی بہتر ہے اور تہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

All of the following are the High level WBS structure tasks in management tasks except:

- A. Administration and services
- B. Planning
- C. Staffing
- D. Acceptance**

An industry standard rule of thumb is to make work packages that can be completed in timeframes of _____ weeks.

- A. Three
- B. Two**
- C. One
- D. Four

Page 287

In Work breakdown structure (WBS) subprojects are subdivided into smaller, more manageable work components (_____) at the lowest level.

- A. Work packages**
- B. Areas
- C. Project activities
- D. Sub-projects

All of the following are the High level WBS structure tasks in software development tasks except:

- A. Prototype implementation
- B. Software integration**
- C. Prototype specification
- D. Prototype design

_____ define what kinds of competencies are required from what kinds of individuals or groups and in what time frames.

- A. Staffing requirements**
- Page 203**
- B. Constraints

بري صحبت سے تہائی بہتر ہے اور تہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

- C. Project Interfaces
- D. Organizaion Planning

In planning process tasks, _____ cannot be fixed and cannot be determined in the beginning.

- A. Vendor factor
- B. Cost factor
- C. Scope factor**
- D. Owner factor

The answer of the _____ question helps in defining a management and technical strategy for the project.

- A. How will the job be done technically and managerially?**
- B. Who is responsible for a function?
- C. Where they are organizationally located?
- D. What will be done, by when?

As project development progresses tasks in the WBS list should be _____.

- A. Removed
- B. Added
- C. Added, Modified and Removed**
- D. Modified

The COCOMO technique has _____ levels of implementation.

- A. Two
- B. One
- C. Three**
- D. Four

Page 233

_____ will assemble larger work packages that can be appropriately managed and controlled.

بري صحبت سے تہائی بہتر ہے اور تہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

A. Tiny projects

B. Larger projects

Page 246

C. Shopping projects

D. Smaller projects

Typically, a Program WBS consists of the upper _____ levels.

A. Three

Page 251

B. Two

C. One

D. Four

Software projectis an activity that distributes estimated effort across the planned project duration by allocating the effort to specific software engineering tasks.

A. Risk Management

B. Scheduling

Page 284

C. Both Later and Middle Stage

D. Cost Estimation

All of the following are the High level WBS structure tasks in Documentation tasks except:

A. Ordering procedure

B. Development documentation

C. Deliverable development documentation

D. Non-deliverable development documentation

All of the following verify the correctness of the decomposition in WBS except:

A. Is each item clearly and completely defined?

B. Can each item be appropriately scheduled and budgeted?

C. Can each item be individually delivered?

D. Are the low-level items both necessary and sufficient for

بري صحبت سے تہائی بہتر ہے اور تہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

completion of the decomposed item?

Design decomposition of a software project is a division of the system into

- A. Low level Modules
- B. High level Components and Low level Modules**
- C. Operational components
- D. High level Components

A macroscopic schedule is developed at ...

- A. Both Later and Middle Stage
- B. Middle Stage
- C. Early Stage**
- D. Later Stage

If the tasks are not organized efficiently, it becomes difficult to schedule and allocate _____ to the tasks.

- A. Time
- B. People
- C. Resources** **Page 273**
- D. Budget

Developing individual and group skills/competencies to enhance project performance. Choose suitable name of this activity.

- A. Team Development** **Page 139**
- B. Information Distribution
- C. Project Plan Execution
- D. Quality Assurance

The project scope of work is an iterative process that is generally done by the project team with the use of a _____, allowing the team to capture and then decompose all of the work of the project.

- A. COCOMO Model

بري صحبت سے تہائی بہتر ہے اور تہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

B. Advanced COCOMO Model

C. Delphi Technique

D. Work Breakdown Structure (WBS)

Page 273

_____ is not a mandatory management task in high level management WBS tasks.

A. Risk analysis and risk management

B. Personnel management

C. Budget analysis and administration

D. Scheduling

To expand or contract project scope, to modify cost, or schedule estimates are examples of _____

A. Work results

B. Change schedule

C. Change scope

D. Change request

Every _____ has skills and knowledge that may be useful in developing the project plan.

A. Manager

B. Developer

C. Stakeholder

Page 154

D. Tester

All of the following are the High level WBS structure tasks in Training / Procurement tasks except:

A. Configuration management

B. Acquisition of development tools

C. Equipment selection

D. Acquisition of system components (off the shell)

The basic goal of using the _____ is to define ways of

بري صحبت سے تہائی بہتر ہے اور تہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

eliminating risks in the design phase.

A. Spiral model **Page 168**

B. Prototyping model

C. Waterfall model

D. Incremental model

All of the following are the High level WBS structure tasks in Training / Procurement tasks except:

A. Vendor selection

B. Inventory control

C. Quality assurance

D. Ordering procedure

The answer of _____ question help the team to establish a project schedule by identifying key project tasks and the milestones that are required by the customer.

A. What will be done, by when?

B. How will the job be done technically and managerially?

C. Who is responsible for a function?

D. Where they are organizationally located

Which of the following reason delays the Software Projects

A. Human defficulties

B. Incorrect initial estimates, Technical and Human defficulties

C. Technical defficulties

D. Incorrect initial estimates

SDP Stands for _____.

A. Software Design Plan

B. Software Development Plan

Page 149

C. Software Demanding Plan

D. Software Defining Phase

بري صحبت سے تتهائي بهتر ہے اور تتهائي سے نيك صحبت بهتر ہے

For More Help Contact What's app 03224021365

The decomposition of a software project is one of the first tasks of...

- A. Software project manager** **Page 264**
- B. Software Analyst
- C. Software Engineer
- D. Software tester

Who will decide that what degree employment of various WBS implementation will benefit the efficient management of the project?

- A. Project manager** **Page 246**
- B. Efficient manager
- C. Purchase manager
- D. Intelligent manager

All of the following are the High level WBS structure tasks in software development tasks except:

- A. Prototype specification
- B. Prototype design
- C. Prototype development
- D. Detailed design**

A change in the arrangement of tasks can occur on the basis of ... theories of WBS.

- A. Four
- B. Three
- C. Two** **Page 277**
- D. Single

In Work breakdown structure (WBS) the work packages may be further decomposed to _____.

- A. Areas
- B. Sub-projects
- C. Work packages

بري صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

Decomposition of the system into smaller components needs to be done ... in the planning cycle.

A. Late stage

B. Early **Page 273**

C. Middle and Late stage

D. Middle

To select a process model that is suitable to a project, the following criteria can be Considered except:

A. Number of test cases required

B. Client and project requirements

C. Business goals of the organization

D. Expected size of the project

In Work breakdown structure (WBS) a project may be divided into _____.

A. Areas

B. Subprojects

C. Work packages

D. Project activities

_____ (s) are tangible results produced by processes in the system, such as products or services for consumers.

A. Feedback

B. Process

C. Output **Page 194**

D. Input

The amount of time available for project development is always _____.

بري صحبت سے تنہائی بہتر ہے اور تنہائی سے نيك صحبت بہتر ہے

For More Help Contact What's app 03224021365

- A. Infinite
- B. Unpredictable
- C. Unlimited
- D. Finite**

Page 189

Question No:1 (Marks:1) **Vu-Topper RM**

A _____ contract is a commitment by the developer to provide an agreed product or service for an agreed fee, within an agreed schedule.

- A. Schedule
- B. Cost-Plus
- C. Fixed price**
- D. Variable Price

Page 158

Question No:2 (Marks:1) **Vu-Topper RM**

_____ technique used to integrate the project's scope, schedule, and resources and to measure and report project performance from initiation to closeout.

- A. PV
- B. PMIS
- C. Stakeholder skills and knowledge
- D. Earned value management (EVM)**

Page 154

Question No:3 (Marks:1) **Vu-Topper RM**

_____ is the process of progressively elaborating and documenting the project work that produces the product of the project.

- A. Scope Planning**
- B. Evaluation Methods
- C. Resource Allocation
- D. Technical Approach

Page 157

Question No:4 (Marks:1) **Vu-Topper RM**

_____ is another important factor that can affect the accuracy and efficacy of estimates.

بري صحبت سے تہائی بہتر ہے اور تہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

A. Project size

Page 224

B. Project Cost

C. Project Risk

D. Project Time

Question No:5

(Marks:1)

Vu-Topper RM

If the size of a project is extensive and the client prefers all the features of the proposed project at the first delivery, you can select the ----- model.

A. RAD

B. Waterfall

Page 163

C. Prototyping

D. Incremental

Question No:6

(Marks:1)

Vu-Topper RM

The DIDs (Data Item Description) includes a section called _____

A. Effective Resolution

B. Formal Documentation

C. Preparation Instruction

Page 171

D. Associated Documentation

Question No:7

(Marks:1)

Vu-Topper RM

People are managed through a(n) _____ .

A. Nature

B. Culture

C. Organizational culture

D. Organizational Structure

Page 193

Question No:8

(Marks:1)

Vu-Topper RM

The _____ of scope planning are the scope statement and scope management plan, with the supporting detail.

A. Logs

B. Inputs

بري صحبت سے تھائی بہتر ہے اور تھائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

C. Outputs

Page 157

D. Processes

Question No:9

(Marks:1)

Vu-Topper RM

All of the following are descriptions of how new system is to be developed in Technical Approach EXCPET _____ .

A. Consultants

Page 158

B. Technologies

C. Architectural Layout

D. Derivatives of existing

Question No:10

(Marks:1)

Vu-Topper RM

It is the responsibility of _____ to select the structure best suited for the project.

A. Planner

B. Process Manager's

C. Product Manager's

D. Project Manager

Page 48

Question No:11

(Marks:1)

Vu-Topper RM

Estimation of following Critical factors are essential EXCEPT _____

A. Cost

B. Risk

C. Time

Page 223

D. Effort

Question No:12

(Marks:1)

Vu-Topper RM

Describe where the work must be performed. Specify the location of hardware and software and where the people must perform the work is called _____ Select correct option:

A. Scope of work

B. Location of Work

بري صحبت سے تنهائي بهتر ہے اور تنهائي سے نيك صحبت بهتر ہے

For More Help Contact What's app 03224021365

- C. Period of Performance
- D. Deliverables Schedule

Question No:13 (Marks:1) **Vu-Topper RM**

To expand or contract project scope, to modify cost, or schedule estimates are examples of _____

- A. Work results
- B. Change scope
- C. Change request**
- D. Change schedule

Page 156

Question No:14 (Marks:1) **Vu-Topper RM**

PMIS stands for.

- A. Process Management Inter System
- B. Personal Matters Information System
- C. Program Maintenance Interior System
- D. Project Management Information System**

Page 154

Question No:15 (Marks:1) **Vu-Topper RM**

_____ is one of the most important management activity and is an ongoing effort throughout the life of the project.

- A. Leading
- B. Analysis
- C. Planning**
- D. Organizing

Page 142

Question No:16 (Marks:1) **Vu-Topper RM**

_____ is the most expensive element of virtually all computer-based systems.

- A. Cost
- B. Software**
- C. Customer
- D. Hardware

Page 222

بری صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

Question No:17

(Marks:1)

Vu-Topper RM

_____ is measured by the degree of uncertainty in the quantitative estimates established for resources, cost, and schedule.

A. Risk

Page 225

B. Size

C. Time

D. Access

Question No:18

(Marks:1)

Vu-Topper RM

_____ is not an evaluation method used to validate performance.

A. Transaction Logs

B. Business Development

Page 159

C. Setup schedule for reviews

D. Testing for adherence to spec

Question No:19

(Marks:1)

Vu-Topper RM

_____ is based on soft skills and relies more on human factors, such as collecting information during group discussions.

A. Delphi technique

Page 228

B. Function Point (FP)

C. Source lines of Code (SLOC)

D. Constructive Cost Model (COCOMO)

Question No:20

(Marks:1)

Vu-Topper RM

In _____ the planner develops estimates of the information domain. Select correct option:

A. All the given

B. Change sizing s

C. Function point sizing

Page 227

D. Standard component sizing

Question No:21

(Marks:1)

Vu-Topper RM

بري صحبت سے تھائی بہتر ہے اور تھائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

A _____ is defined as "the work breakdown that covers the acquisition of a specific defense material item and is related to contractual effort." Select correct option:

- A. Contract WBS
- B. None of given
- C. Program WBS**
- D. Contract Program WBS

Page 250

Question No:22

(Marks:1)

Vu-Topper RM

A _____ extends the Program WBS to a lower level in order to provide management and cost information to the Government

- A. Program WBS
- B. Contract WBS**
- C. None of given
- D. Contract Program WBS

Page 249

Question No:23

(Marks:1)

Vu-Topper RM

There are _____ types of Work Breakdown Structures.

- A. Two**
- B. Four
- C. Three
- D. None of given

Page 249

Question No:24

(Marks:1)

Vu-Topper RM

Which of the following tools and techniques shows the impacts of one decision over another as well as the probability and cost of each risk along a logical path?

- A. Simulation
- B. Decision tree**
- C. Sensitivity analysis
- D. Probability / impact risk matrix

Question No:25

(Marks:1)

Vu-Topper RM

بري صحبت سے تھائی بہتر ہے اور تھائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

Which of the following is displayed as an S-curve?

- A. Gantt
- B. PERT
- C. Critical path
- D. Cost baseline**

REF: The cost baseline is graphically displayed as an S-curve.

Question No:26

(Marks:1)

Vu-Topper RM

Over the course of the project, a comparison of the due date and the date delivered provides a metric for how well deliverable dates are by the project team.

- A. Met** **Page 274**
- B. Changed
- C. Scheduled
- D. None of given

REF: Over the course of the project, a comparison of the due date and the date delivered provides a metric for how well deliverable dates are met by the project team.

Question No:27

(Marks:1)

Vu-Topper RM

Each can be subdivided into sub tasks.

- A. Task** **Page 275**
- B. Project.
- C. Program
- D. None of given

REF: Each task can be subdivided into sub tasks.

Question No:28

(Marks:1)

Vu-Topper RM

بري صحبت سے تہائی بہتر ہے اور تہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

..... theory when the deliverables of a project are more important than its phases. This normally happens when the deliverables are decided before the project begins.

- A. Scheduled
- B. None of given
- C. Deliverable-based**
- D. Project life-cycle-based.

Page 277

REF: You use the deliverable-based theory when the deliverables of a project are more important than its phases. This normally happens when the deliverables are decided before the project begins.

Question No:29 (Marks:1) **Vu-Topper RM**
Using PERT and CPM, -----, helps you complete a project on time. By using these techniques, you can determine the latest time by when an activity should start to be completed on time.

- A. Individually
- B. Combination.
- C. None of the given
- D. Individual and Combine**

Question No:30 (Marks:1) **Vu-Topper RM**
Risk analysis and management are a series of steps that help a software team to understand and manage _____.

- A. Crises.
- B. Problem.
- C. Uncertainty**
- D. None of given

Page 305

REF: Risk analysis and management are a series of steps that help a software team to understand and manage uncertainty.

Question No:31 (Marks:1) **Vu-Topper RM**

بري صحبت سے تنہائی بہتر ہے اور تنہائی سے نيك صحبت بہتر ہے

For More Help Contact What's app 03224021365

To aid planning, scheduling, and monitoring a project, you can use tool(s)_____

A. CPM

B. All of the given

Page 256

C. PERT

D. Timeline charts

Question No:32

(Marks:1)

Vu-Topper RM

CSOM stands for _____

A. Computer system offered manual.

B. Computer system obvious manual

C. Computer software operator's manual

D. Computer system operator's manual

Page 173

Question No:33

(Marks:1)

Vu-Topper RM

_____ is identifying the specific activities that must be performed to produce the various project deliverables.

A. Scope Planning Scope

B. Definition Activity

C. Activity Definition

Page 138

D. Duration Estimating

REF: Activity Definition—identifying the specific activities that must be performed to produce the various project deliverables.

Question No:34

(Marks:1)

Vu-Topper RM

_____ identifying and documenting interactivity dependencies

A. Resource Planning

B. Duration Estimating

C. Sequencing Activity

Page 138

D. Activity Definition Activity

بري صحبت سے تہائی بہتر ہے اور تہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

REF: Activity Sequencing—identifying and documenting interactivity Dependencies.

Question No:35

(Marks:1)

Vu-Topper RM

The Data Item Descriptions define the formal documentation standards for all required documents generated during the development of software according to standard.

A. 2276

B. 2167

Page 172

C. 1267

D. 2267

REF: The Data Item Descriptions define the formal documentation standards for all required documents generated during the development of software according to standard 2167.

Question No:36

(Marks:1)

Vu-Topper RM

There are _____ Planning Process Tasks

A. Ten

B. Fifteen

Page 138

C. Thirteen

D. Seventeen

Question No:37

(Marks:1)

Vu-Topper RM

When you build a product or system, it's important to go through a series of predictable steps – a road map that helps you create a timely, high-quality result, The road map that you follow is called a _____

A. Framework

B. Software Design

C. Software schedule

D. Software Process

Page 10

بري صحبت سے تہائی بہتر ہے اور تہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

Question No:38

(Marks:1)

Vu-Topper RM

_____ is an umbrella activity that ensures conformance to standards and procedures throughout the SDLC of a software product.

A. SQA

Page 122

B. Design

C. Coding

D. Testing

Question No:39

(Marks:1)

Vu-Topper RM

Evaluating overall project performance on a regular basis to provide confidence that the project will satisfy the relevant quality standards.

Choose suitable name of this activity.

A. Quality Assurance

Page 139

B. Team Development

C. Project Plan Execution

D. Information Distribution

Question No:40

(Marks:1)

Vu-Topper RM

Making needed information available to project stakeholders in a timely manner. Choose suitable name of this activity.

A. Solicitation

B. Source Selection

C. Contract Administration

D. Information Distribution

Page 41

Question No:41

(Marks:1)

Vu-Topper RM

Each process is described by:

A. Input

B. Output

C. All of given

Page 131

D. Tools and Techniques

بري صحبت سے تھائی بہتر ہے اور تھائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

Question No:42

(Marks:1)

Vu-Topper RM

_____ defining that project objectives are met by monitoring and measuring progress regularly to identify variances from plan so that corrective action can be taken when necessary.

- A. Initial Process
- B. Executing Process
- C. Planning Process

D. Controlling Process

Page 131

Question No:43

(Marks:1)

Vu-Topper RM

_____ is anything done to bring expected future project performance in line with the project plan.

- A. Scope plan
- B. Preventive action
- C. Corrective action**
- D. Configuration plan

Page 155

Question No:44

(Marks:1)

Vu-Topper RM

In Planning Process _____ (is)are outputs from the system.

- A. Goals**
- B. Product
- C. Activities
- D. Time Periods

Page 135

Question No:45

(Marks:1)

Vu-Topper RM

Reviews conducted at each of this phase/s _____

- A. Analysis
- B. Design
- C. Coding

D. All of given

Page 124

بري صحبت سے تتهائي بهتر هے اور تتهائي سے نيك صحبت بهتر هے

For More Help Contact What's app 03224021365

Question No:46

(Marks:1)

Vu-Topper RM

During project _____, you identify the resources required and allocate them to the software project.

- A. Scope
- B. Panning
- C. Development

D. Initiation

Page 134

Question No:47

(Marks:1)

Vu-Topper RM

When a project is being performed under contract, the product description is provided by which of the following?

- A. The buyer
- B. The contractor
- C. The project manager

D. The project sponsor.

Question No:48

(Marks:1)

Vu-Topper RM

Span of control in project management is the range of employees who to report to a

- A. Customer
- B. Developer
- C. None of the given

D. Managerial position

Page 58

Question No:49

(Marks:1)

Vu-Topper RM

Resource allocation task is performed in phase.

- A. Project initiation**
- B. Project closedown
- C. Product implementation
- D. Project planning, control, and tracking

Page 78

Question No:50

(Marks:1)

Vu-Topper RM

Auditing is activity of _____.

بري صحت سے تھائی بہتر ہے اور تھائی سے نیک صحت بہتر ہے

For More Help Contact What's app 03224021365

A. SCM **Page 114**

- B. Design
- C. Testing
- D. Construction

Question No:51 **(Marks:1)** **Vu-Topper RM**

_____ associated with constraints imposed by management or the marketplace.

- A. Product size-risks
- B. Process definition-risks
- C. Business impact-risks** **Page 318**
- D. Customer characteristics-risk

Question No:52 **(Marks:1)** **Vu-Topper RM**

The training plan NOT contain the activity_____

- A. Training Courses
- B. Training Schedule
- C. Roles and Responsibilities
- D. Software Components for Installation** **Page 406**

Question No:53 **(Marks:1)** **Vu-Topper RM**

_____ is an evolutionary life cycle model that combines the linear nature of the Waterfall model and the iterative nature of the Prototyping model.

- A. The RAD Model
- B. The Spiral Model** **Page 68**
- C. The Waterfall Model
- D. The Prototyping Model

Question No:54 **(Marks:1)** **Vu-Topper RM**

People are managed through an organizational structure. This hierarchical structure is based on the cornerstones of management.

- A. One

بري صحبت سے تہائی بہتر ہے اور تہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

- B. Five
- C. Four**
- D. Three

Page 193

Question No:55 (Marks:1) **Vu-Topper RM**
Traditional structures of business organization are of types.

- A. 1
- B. 3
- C. 4**
- D. 5

Page 201

Question No:56 (Marks:1) **Vu-Topper RM**
Specify any company or industry-specific standards that are relevant to performing the work is called _____

- A. Acceptance Criteria
- B. Special Requirements
- C. Deliverables Schedule
- D. Applicable Standards**

Page 221

Question No:57 (Marks:1) **Vu-Topper RM**
To calculate the estimated effort using the intermediate COCOMO technique, you use the formula:

- A. $E = AFE * Ei$
- B. $E = FEA * Ei$
- C. $E = EAF * Ei$**
- D. $E = AEF * Ei$

Page 236

Question No:58 (Marks:1) **Vu-Topper RM**
Using the intermediate COCOMO technique effort is calculated in

- A. Two-step process
- B. Four-step process
- C. Five-step Process
- D. Three-step process**

Page 234

بري صحبت سے تہائی بہتر ہے اور تہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

Question No:59

(Marks:1)

Vu-Topper RM

WBS is not _____.

- A. A listing of tasks or activities** **Page 249**
- B. Project Management (and sub-contract management) at Level 2.
- C. Should have at least 2 levels: Level 1 defines 100% of the service/product/result; Level 2 defines the deliverables in terms of work (groupings).
- D. The deliverables in the WBS must match the scope or contract (WBS should not contain work that is not defined in the scope - Scope should not describe work not contained in the WBS).

Question No:60

(Marks:1)

Vu-Topper RM

_____ is NOT a guideline for creating a software project schedule.

- A. Classification
- B. Decomposition** **Page 288**
- C. Interdependence
- D. Validation criteria

Question No:61

(Marks:1)

Vu-Topper RM

Dividing a software project into phases helps you in managing the _____ involved in the software project.

- A. Size
- B. Uncertainties
- C. Complexities
- D. Complexities, Uncertainties** **Page 66**

Question No:62

(Marks:1)

Vu-Topper RM

Unstructured and hurried software development is a

- A. People-related problem
- B. Product-related problem
- C. Process-related problem** **Page 87**
- D. Technology-related problem

بري صحبت سے تہائی بہتر ہے اور تہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

Question No:63

(Marks:1)

Vu-Topper RM

We use when the organization is small, geographically centralized, and provides few goods and services.

A. Projectized Structure

B. Functional structures

Page 198

C. Both Functional structures, Projectized Structure

D. Neither Functional structures nor Projectized Structure

Question No:64

(Marks:1)

Vu-Topper RM

The last step in calculating effort by using the COCOMO technique is to substitute the values of lines of code and effort constants in the following formula _____

A. $E_j = a_1 * (KLOC)^{a_3}$

B. $E_j = a_1 * (KLOC)^2$

C. $E_j = a_1 * (KLOC)^{a_4}$

D. $E_j = a_1 * (KLOC)^{a_2}$

Page 234

Question No:65

(Marks:1)

Vu-Topper RM

Your WBS design should try to achieve certain goal/s except _____

A. Foster clear ownership by managers and task leaders

B. Do not give visibility to important or risky work efforts

Page 278

C. Allow mapping of requirements, plans, testing, and deliverables

D. Provide data for performance measurement and historical databases.

Question No:66

(Marks:1)

Vu-Topper RM

_____ is /are basic network-scheduling techniques.

A. CPM

B. PERT

C. Both PERT and CPM

Page 296

D. Neither PERT nor CPM

بري صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

Question No:67

(Marks:1)

Vu-Topper RM

_____ is/are common component/s of PERT and CPM.

- A. Activities
- B. Critical path
- C. Nodes and Network

D. Activities, Critical path. Nodes and Network

Page 296

Question No:68

(Marks:1)

Vu-Topper RM

Risk Identification involves except _____.

- A. Risk Probability**
- B. Documenting their characteristics
- C. Determining which risks might affect the project.
- D. Identifying risks that may occur on a particular project.

Page 338

Question No:69

(Marks:1)

Vu-Topper RM

One of the more recent developments in quality assurance is the realization that quality is _____ attribute that either exists or does not exist.

- A. A binary
- B. Exponential
- C. Not a binary**
- D. Both binary and exponential

Page 366

Question No:70

(Marks:1)

Vu-Topper RM

The amount of training time needed for a new user is called _____.

- A. Reliability
- B. Availability
- C. Recoverability

D. User-friendliness

Page 368

Question No:71

(Marks:1)

Vu-Topper RM

Resources are assigned to tasks for the following reason.

- A. Standard rate

بري صحبت سے تھائی بہتر ہے اور تھائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

- B. Overtime rate
- C. Neither Standard rate nor Overtime rate
- D. Both Standard rate and Overtime rate**

Page 389

Question No:72 (Marks:1) **Vu-Topper RM**
_____ committee is set up to monitor implementation committee.

- A. Configuration
- B. Implementation
- C. Implementation department

D. Implementation coordination

Page 404

Question No:73 (Marks:1) **Vu-Topper RM**
The user-representative gives the sign-off after_____.

- A. Unit Testing
- B. Project failure
- C. Whie Box Testing

D. Acceptance testing

Page 410

Question No:74 (Marks:1) **Vu-Topper RM**
The primary input to create the software is/are_____.

- A. Project Plan
- B. Project Cost
- C. Project schedule

D. Project Resources

Page 71

Question No:75 (Marks:1) **Vu-Topper RM**
Fuzzy users are a _____ related problem?

- A. People
- B. Process
- C. Product**
- D. Technology

Page 89

بري صحبت سے تنہائی بہتر ہے اور تنہائی سے نيك صحبت بہتر ہے

For More Help Contact What's app 03224021365

Question No:76

(Marks:1)

Vu-Topper RM

If every requirement stated in the Software Requirement Specification (SRS) has only one interpretation, SRS is said to be _____.

- A. Correct
- B. Verifiable
- C. Consistent
- D. Unambiguous**

Question No:77

(Marks:1)

Vu-Topper RM

If every requirement can be checked by a cost-effective process, then the SRS is

- A. Verifiable**
- B. Complete
- C. Traceable
- D. Modifiable

Question No:78

(Marks:1)

Vu-Topper RM

Which of the following is an output from Software Development Process (SDP)?

- A. Work results
- B. Project plan**
- C. Change requests
- D. Supporting details

Page 154

Question No:79

(Marks:1)

Vu-Topper RM

The activity that distributes estimated effort across the planned project duration by allocating the effort to specific software engineering tasks is called _____.

- A. Project schedule**
- B. Cost management
- C. Effort management
- D. Activity management

Page 284

بري صحبت سے تہائی بہتر ہے اور تہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

Question No:80

(Marks:1)

Vu-Topper RM

Requirements can be refined using.

- A. Spiral model
- B. Waterfall model
- C. Evolutionary model
- D. Prototyping model**

Question No:81

(Marks:1)

Vu-Topper RM

All activities lying on critical path have slack time equal to _____.

- A. 0**
- B. 1
- C. 2
- D. 3

Question No:82

(Marks:1)

Vu-Topper RM

Which of the following planning is highly affected by organizational planning?

- A. Scope planning
- B. Quality planning
- C. Testing planning
- D. Communication planning**

Page 202

Question No:83

(Marks:1)

Vu-Topper RM

Which of the following is not a size metric?

- A. LOC
- B. Program length
- C. Function count
- D. Cyclomatic complexity**

Question No:84

(Marks:1)

Vu-Topper RM

The model that assumes that effort and development time are functions of product size alone is

- A. Basic COCOMO model**

بري صحبت سے تھائی بہتر ہے اور تھائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

- B. Detailed COCOMO model
- C. Intermediate COCOMO model
- D. All the three COCOMO models

Question No:85

(Marks:1)

Vu-Topper RM

The ISO quality assurance standard that applies to software engineering is

- A. SO 9000
- B. ISO 9001
- C. ISO 9002
- D. ISO 9003**

Page 359

Question No:86

(Marks:1)

Vu-Topper RM

How many risk stages are there in risk management plan?

- A. 1
- B. 2
- C. 5**
- D. 7

Question No:87

(Marks:1)

Vu-Topper RM

Functional decomposition of a software project is a division of the system into

- A. Low level modules
- B. High level components
- C. Operational components**
- D. Low level modules and high level components

Page 267

Question No:88

(Marks:1)

Vu-Topper RM

CPM stands for_____.

- A. Cyclic Path Method
- B. Cross process Model
- C. Critical Path Method**
- D. Cyclic Process Method

Page 228

بري صحبت سے تہائی بہتر ہے اور تہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

Question No:89

(Marks:1)

Vu-Topper RM

The Source Line of Code (SLOC) technique is _____.

- A. Platform-Dependent
- B. Technique-Dependent
- C. Functional-Dependent
- D. Language-Dependent**

Page 230

Question No:90

(Marks:1)

Vu-Topper RM

Scheduling for software engineering projects can be viewed from ... rather different perspectives.

- A. One
- B. Two**
- C. Four
- D. Three

Page 284

Question No:91

(Marks:1)

Vu-Topper RM

Which of the following guideline for creating the software project schedule is used to group similar tasks and activities so that they are completed successfully.

- A. Classification**
- B. Interdependence
- C. Time and effort allocation
- D. Defined responsibilities and outputs

Page 288

Question No:92

(Marks:1)

Vu-Topper RM

The _____ in project management process focuses on Change associated with error correction, adaptations required as the software's environment evolves, and changes due to enhancements which brought about by changing customer requirements.

- A. Support Phase**
- B. Analysis Phase
- C. Definition Phase
- D. Development Phase

Page 145

بري صحبت سے تنهائي بهتر ہے اور تنهائي سے نيك صحبت بهتر ہے

For More Help Contact What's app 03224021365

Question No:93

(Marks:1)

Vu-Topper RM

Estimation of all the factors are essential EXCEPT _____ .

- A. Cost
- B. Risk
- C. Effort

D. Quality

Page 222

Question No:94

(Marks:1)

Vu-Topper RM

Staffing management plan can be _____

- A. Formal
- B. Informal
- C. highly detailed

D. All of the above

Page 204

Question No:95

(Marks:1)

Vu-Topper RM

_____ ensures that the standards laid down for a project are followed.

- A. Quality control
- B. Process control
- C. Quality assurance

D. Product evaluation

Page 123

Question No:96

(Marks:1)

Vu-Topper RM

Obtaining quotations, bids, offers, or proposals as appropriate. Choose suitable name of this activity.

A. Solicitation

Page 139

- B. Source Selection
- C. Information Distribution
- D. Contract Administration

Question No:97

(Marks:1)

Vu-Topper RM

بري صحبت سے تہائی بہتر ہے اور تہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

ensures that appropriate steps to follow the product development procedures are carried out

- A. Design
- B. Quality control
- C. Process monitoring**
- D. Quality Management

Page 123

Question No:98

(Marks:1)

Vu-Topper RM

All project activities _____.

- A. Should not be within the defined boundaries of goal
- B. Out of boundaries of the defined goal
- C. Should be within the boundary of defined goal**
- D. Should not comply with any goal

Question No:99

(Marks:1)

Vu-Topper RM

The answer of the _____ question helps in defining the role and responsibility of each member of the software team.

- A. What will be done, by when?
- B. How will the job be done technically and managerially?
- C. Where they are organizationally located?
- D. Who is responsible for a function?**

Question No:100

(Marks:1)

Vu-Topper RM

Project goal _____.

- A. Definition does not matter
- B. Must be ambiguous
- C. Tools
- D. Must be clearly defined**

Question No:101

(Marks:1)

Vu-Topper RM

Which of the following is NOT the goal of SMARTER.

- A. Resources**
- B. Measurable

بري صحبت سے تہائی بہتر ہے اور تہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

- C. Specific
- D. Realistic

Question No:102

(Marks:1)

Vu-Topper RM

In planning process tasks, schedule development phase includes

_____.

A. All of the given

- B. Different resources are going to be employed at various stages of the developments
- C. Time frame regarding provision of the input
- D. When a certain report is required

Question No:103

(Marks:1)

Vu-Topper RM

If project nature is complex, multiple teams are on board and different resource groups are acting then you should do _____ and it is absolutely mandatory.

- A. Scope definition
- B. Designer activities
- C. Resource planning**
- D. Process activities

Question No:104

(Marks:1)

Vu-Topper RM

Putting all logical activities together is called _____.

- A. Developer activities
- B. Designer activities
- C. Scope planning
- D. Process activities**

Question No:105

(Marks:1)

Vu-Topper RM

There should not be any ambiguity and any grey area in complete wording regarding the scope.

- A. Scope definition**
- B. Activity sequence

بري صحبت سے تھائی بہتر ہے اور تھائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

- C. Similarity planning
- D. Activity definition

Question No:106

(Marks:1)

Vu-Topper RM

Place all activities in an order is called _____.

- A. Activity definition
- B. Scope planning
- C. Activity sequencing**
- D. Scope definition

Question No:107

(Marks:1)

Vu-Topper RM

A _____ is a series of action bringing about a result

- A. Process**
- B. Schedule
- C. Flow chart
- D. Project plan

Question No:108

(Marks:1)

Vu-Topper RM

Which of the following is not true?

- A. It would be good if the employees consider work as natural as rest or play and they like it
- B. The team leader need not assess the training needs of his team members**
- C. It is good to improve productivity by encouraging reuse of existing software components
- D. It is important to select the best people for jobs and then instruct them in the best methods

Question No:109

(Marks:1)

Vu-Topper RM

These are Software engineering layers except

- A. Process
- B. Tools
- C. Methods

برى صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

D. Design

Question No:110

(Marks:1)

Vu-Topper RM

The schedule provides in Project management process answers to two basic planning questions, these are _____.

A. Why, When

B. How, When

C. What, When

D. What, How

Question No:111

(Marks:1)

Vu-Topper RM

In planning process tasks, need some new technology, hardware requirements arise, required a tool, arrange training of that newly acquired tool and need some other material. These all things comes under _____.

A. Staff acquisition

B. Procurement planning

C. Project development plan

D. Communication planning

Question No:112

(Marks:1)

Vu-Topper RM

Use functional structures when the organization is _____.

Small

Page 54

Question No:113

(Marks:1)

Vu-Topper RM

_____ is anything that reduces the probability of potential consequences of project risk events.

Preventive action

Page 155

Question No:114

(Marks:1)

Vu-Topper RM

There cannot be a sudden crossover from one phase to the next in _____.

Waterfall model

Page 164

بري صحبت سے تھائی بہتر ہے اور تھائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

Question No:115

(Marks:1)

Vu-Topper RM

We use _____ when there is a conflict in client requirements.

A. Prototyping model

Page 165

B. Spiral model

C. RAD model

D. Waterfall model

Question No:116

(Marks:1)

Vu-Topper RM

The _____ is a model that works on an iterative cycle of gathering customer requirements.

A. Incremental Model

B. Water Fall Model

C. RAD Model

D. Prototyping Model

Page 67

Question No:117

(Marks:1)

Vu-Topper RM

A _____ model is flexible and does not follow any rigid rules of implementation.

A. Process

Page 161

B. Project

C. Practice

D. Product

Question No:118

(Marks:1)

Vu-Topper RM

The _____ does not support the development of a working model.

A. RAD model

B. Prototyping model

C. Waterfall model

Page 164

D. Spiral mod

Question No:119

(Marks:1)

Vu-Topper RM

SDP

stand for

بري صحبت سے تہائی بہتر ہے اور تہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

Software development plan

Question No:120

(Marks:1)

Vu-Topper RM

CPM stand for

Critical path method

Visit My YouTube Channel
For Subjective and More
Important Files
Channel Name = #VuTopperRM

برى صحبت سے تہائی بہتر ہے اور تہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365