

Software Project Management (CS615)

Question: 1 (Marks: 1)

Attempted Questions: 23 Total Questions: 23

Identify the category of people who do actual work on software development.

Choices:

- Customers
- Seniors managers
- Project managers
- Practitioners

Software Project Management (CS615)

Question: 2 (Marks: 1)

Attempted Questions: 23 Total Questions: 23

Which of the following is not desirable to become a successful project manager?

Choices:

- Unidentified goals
- Management
- Leadership
- Communication

What limits the options of the project team?

Choices:

- Technology
- Deliverables
- Constraints
- Assumptions

To manage costs for software projects, you need an accurate estimation of costs. To do that, there is a sequence of steps that you need to perform, mark first step in sequence to perform.

Choices:

- Estimate the cost of each activity
- Identify the resources required for the project
- Set cost baselines for each activity
- Implement a control system for cost changes

Software Project Management (CS615)

Question: 5 (Marks: 1)

Attempted Questions: 23 Total Questions: 23

The final activity for a project manager is _____

Choices:

Project closedown

Project implementation

Project execution

Project quality

Software Project Management (CS615)

Question: 6 (Marks: 1)

Attempted Questions: 23 Total Questions: 23

In problem evaluation area of effort, once problems have been identified, the _____ determines what information is to be produced by the new system and what data will be provided to the system.

Choices:

Analyst

Designer

Coder

Manager

Software Project Management (CS615)

Question: 7 (Marks: 1)

Attempted Questions: 23 Total Questions: 23

The model serves as a foundation for software _____

Choices:

Testing

Design

Specifications

Maintenance

Software Project Management (CS615)

Question: 8 (Marks: 1)

Attempted Questions: 23 Total Questions: 23

McCall (MCC77) and his colleagues proposed some software quality factors based on _____ most important aspects of a software product:

Choices:

Three

Four

Five

Six

_____ identifying and documenting interactivity dependencies

Choices:

Activity Definition

Activity Sequencing

Activity Duration Estimating

Resource Planning

Dividing a software project into phases helps you in managing the _____ involved in the software project.

Choices:

Complexities

Uncertainties

Complexities, Uncertainties

Size

Software Project Management (CS615)

Question: 11 (Marks: 1)

Attempted Questions: 23 Total Questions: 23

Low motivation is a ... related problem.

Choices:

Product

People

Technology

Processes

Software Project Management (CS615)

Question: 12 (Marks: 1)

Attempted Questions: 23 Total Questions: 23

A Fuzzy user is a _____ related problem.

Choices:

People

Product

Process

Technology

The process of ensuring that the project is running in the right direction is called

Choices:

- Planning
- Organizing
- Monitoring
- Controlling

According to the 80/20 rule, 80 percent of the defects arise due to _____ of the process issues.

Choices:

- 60 percent
- 80 percent
- 20 percent
- 100 percent

Software Project Management (CS615)

Question: 15 (Marks: 1)

Attempted Questions: 23 Total Questions: 23

In understanding the organizations focusing symbols and meaning related to events. Culture is also important. It is fall under _____.

Choices:

Structural frame

Political frame

Human resource frame

Symbolic frame

Software Project Management (CS615)

Question: 16 (Marks: 1)

Attempted Questions: 23 Total Questions: 23

Implementing software quality is often associated with the _____.

Choices:

Manager

Software developer

Stakeholder

Team lead

Software Project Management (CS615)

Question: 17 (Marks: 1)

Attempted Questions: 23 Total Questions: 23

Software design is actually a multi-step process that focuses on _____ distinct attributes of a program.

Choices:

Two

Three

Four

Five

Software Project Management (CS615)

Question: 18 (Marks: 1)

Attempted Questions: 23 Total Questions: 23

Project management processes can be organized into _____ groups?

Choices:

3

4

5

9

Software Project Management (CS615)

Question: 18 (Marks: 1)

Attempted Questions: 23 Total Questions: 23

Project initiation is one of the phases in software project Management. Determine the task performed during the initiation phase.

Choices:

Software Project Management (CS615)

Question: 20 (Marks: 3)

Attempted Questions: 23 Total Questions: 23

Controlling process Involves measuring progress toward project objectives, monitoring deviation from the plan, and taking corrective action to match progress with the plan. Name at least six tasks performed during controlling process.

Answer:

Software Project Management (CS615)

Question: 21 (Marks: 5)

Attempted Questions: 23 Total Questions: 23

Differentiate between Software Configuration Management and Software Maintenance.

Answer:

Software Project Management (CS615)

Question: 22 (Marks: 5)

Attempted Questions: 23 Total Questions: 23

Four P's (people, product, process, and project) have a substantial influence on software project management. Do you feel that all of these are of equal importance, Justify?

Answer:

Software Project Management (CS615)

Question: 23 (Marks: 5)

Attempted Questions: 23 Total Questions: 23

Suppose you have developed a software project and implemented it successfully and customer needs maintenance of the software project. Keeping in mind above scenario answer the following questions?

1. Will this maintenance considered as the part of the project?
2. Will this maintenance provided to the customer before the closedown of the project?

Answer: