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Which of the items listed below is not one of the software engineering layers?

? Process   ? Manufacturing    ? Methods   ? Tools

The software quality assurance activity which is performed to check errors in logic, function,or implementation for any representation of the software is called :

? Inspection    ? Formal technical review(s)      ? Walkthrough       ? Auditing

The nature of software applications can be characterized by their information

? complexity     ? content      ? determinacy    ? content and determinacy

Extent to which the program can be used in more than one program or system is called -------

? Portability    ? Reusability     ? Interoperability     ? Configurability

Cost, effort, risks, and resources are the factors included in--------

? Estimation      ? Testing     ? Development     ? Maintenance

A node on a network schedule is that point in time at which an activity --------------. 

Begins    Begins or Ends       Ends    None of given
 
REF: A node on a network schedule is that point in time at which an activity either begins or ends.

 

A _______ is defined as "the work breakdown that covers the acquisition of a specific defense material item and is related to contractual effort." 

Program WBS    Contract WBS      Contract Program WBS     None of given

 REF: A Program WBS is defined as "the work breakdown that covers the acquisition of a specific defense materiel item and is related to contractual effort."

 

Using PERT and CPM, ---------------------, helps you complete a project on time. By using these techniques, you can determine the latest time by when an activity should start to be completed on time. 

Individually       Combination     Individual and Combine       None of given

 

REF: Using PERT and CPM, individually or in combination, helps you complete a project on time. By using these techniques, you can determine the latest time by when an activity should start to be completed on time.

 

Predecessor activities need to ---------- before the next can begin. After a predecessor activity is completed, the successor activity becomes the predecessor for another activity. 

Both start and end       End         Start      None of given

A ________ extends the Program WBS to a lower level in order to provide management and cost information to the Government 
Select correct option: 

Program WBS      Contract WBS      Contract Program WBS     None of given

 

REF: A Contract WBS extends the Program WBS to a lower level in order to provide management and cost information to the

Government.

 

 Which of the following tools and techniques shows the impacts of one decision over another as well as the probability and cost of each risk along a logical path? 

Simulation         Decision tree       Probability / impact risk matrix      Sensitivity analysis

 

  To ----------------- risks from occurring, the project team prepares the risk plan before the commencement of the project. 

Avoid    Deal       None of given       Manage

 

REF: To avoid risks from occurring, the project team prepares the risk plan before the commencement of the project.

 

…………. theory when the deliverables of a project are more important than its phases. This normally happens when the deliverables are decided before the project begins. 

Project life-cycle-based       Scheduled        None of given         Deliverable-based
 

REF: You use the deliverable-based theory when the deliverables of a project are more important than its phases. This normally happens when the deliverables are decided before the project begins.

 

Risk analysis and management are a series of steps that help a software team to understand and manage ----------------------. 

Uncertainty    Crises      None of given     Problem

 

REF: Risk analysis and management are a series of steps that help a

software team to understand and manage uncertainty.

  

There are ________ types of Work Breakdown Structures. 

None of given       Two            Three         Four


Which of the following tools and techniques shows the impacts of one decision over another as well as the probability and cost of each risk along a logical path?

Simulation      Decision tree         Probability / impact risk matrix       Sensitivity analysis

 

 

Which of the following is displayed as an S-curve?

Gantt       Cost baseline       Critical path         PERT

 

REF: The cost baseline is graphically displayed as an S-curve.

      

Over the course of the project, a comparison of the due date and the date delivered provides a metric for how well deliverable dates are ………………. by the project team.
Met      Scheduled        None of given       Changed

 

REF: Over the course of the project, a comparison of the due date and the date delivered provides a metric for how well deliverable dates are met by the project team.

 

Each …………. can be subdivided into sub tasks. 

None of given         Program          Task       Project

 

REF: Each task can be subdivided into sub tasks.


Which of the following tools and techniques shows the impacts of one decision over another as well as the probability and cost of each risk along a logical path? 

Simulation          Decision tree         Probability / impact risk matrix         Sensitivity analysis

 

A _______ is defined as "the work breakdown that covers the acquisition of a specific defense material item and is related to contractual effort." 

Program WBS         Contract WBS        Contract Program WBS       None of given

 

Which of the following is displayed as an S-curve? 
Gantt 
Cost baseline 
REF: The cost baseline is graphically displayed as an S-curve.

 

 

…………. theory when the deliverables of a project are more important than its phases. This normally happens when the deliverables are decided before the project begins. 

Project life-cycle-based        Scheduled        None of given         Deliverable-based 
  

 Using PERT and CPM, ---------------------, helps you complete a project on time. By using these techniques, you can determine the latest time by when an activity should start to be completed on time. 

individually        Combination       Individual and Combine     None of given

REF: To avoid risks from occurring, the project team prepares the risk plan before the commencement of the project.

 

…………. theory when the deliverables of a project are more important than its phases. This normally happens when the deliverables are decided before the project begins. 

Project life-cycle-based        Scheduled        None of given      Deliverable-based 

 

REF: You use the deliverable-based theory when the deliverables of a project are more important than its phases. This normally happens when the deliverables are decided before the project begins.

 

Risk analysis and management are a series of steps that help a software team to understand and manage ----------------------. 

Uncertainty        Crises       None of given       Problem

 

REF: Risk analysis and management are a series of steps that help a

software team to understand and manage uncertainty. 

  

There are ________ types of Work Breakdown Structures. 

None of given      Two        Three        Four


To aid planning, scheduling, and monitoring a project, you can use tools______
PERT and CPM Timeline        charts and Gantt charts      Both of given          None of given  

REF: To aid planning, scheduling, and monitoring a project, you can use tools such as:

– Program Evaluation and Review Techniques (PERT)

– Critical Path Method (CPM)

– Timeline charts

– Gantt charts

 

CSOM stands for______
Computer system operator's manual      Computer system offered manual     Computer software operator's manual 

Computer system obvious manual

 

REF: Computer system operator's manual CSOM

 

The DIDs (Data Item Description) includes a section called ________
Formal Documentation       Preparation Instruction         Associated Documentation       Effective Resolution   

 

 ________ is identifying the specific activities that must be performed to produce the various project deliverables

Scope Planning Scope

 Definition Activity       Definition Activity           Duration Estimating           Activity Definition 
 

REF: Activity Definition—identifying the specific activities that must be

performed to produce the various project deliverables.

 

Effective project managers_______
Lead by example Are visionary

Are good motivators, communicators, supports team members and stand up to upper management where necessary?

All of given   
 

 

_____ identifying and documenting interactivity dependencies

Select correct option:

Activity Definition Activity    Sequencing Activity    Duration Estimating          Resource Planning

REF: Activity Sequencing—identifying and documenting interactivity

Dependencies. To expand or contract project scope, to modify cost, or schedule estimates are examples of ________
Work results    Change request       Change schedule     Change scope  

   ________ is based on soft skills and relies more on human factors, such as collecting information during group discussions

Source lines of Code (SLOC)       Function Point (FP) Constructive       Cost Model (COCOMO)    Delphi technique 
 

REF: Delphi Technique: This technique is based on soft skills and relies more on human factors, such as collecting information during group discussions.

 

The Data Item Descriptions define the formal documentation standards for all required documents generated during the development of software according to standard

2276     2167        1267    2267  

 

REF: The Data Item Descriptions define the formal documentation standards for all required documents generated during the development of software according to standard 2167.

 

There are _________Planning Process Tasks

Ten     Thirteen       Fifteen       Seventeen   


essons learned are important to document because an organization can use them to improve future projects and the Project Management process. Therefore, in project closing procedures, it is helpful to review the 
 
Checklists for risk identification     WBS     Original contract   All of given
 

__________ technique used to integrate the project’s scope, schedule, and resources and to measure and report project performance from initiation to closeout 

PMIS       EVM      Stakeholder skills and knowledge        PV

 

REF: Earned value management (EVM). A technique used to integrate the project’s scope, schedule, and resources and to measure and report project performance from initiation to closeout.

 

In ________ the planner develops estimates of the information domain. 

Function point sizing     Standard component sizing     Change sizing       All of given

 

 

Which of the following is not true? 

It is important to select the best people for jobs and then instruct them in the best methods 
The team leader need not assess the training needs of his team members 
It is good to improve productivity by encouraging reuse of existing software components 
It would be good if the employees consider work as natural as rest or play and they like it

 

Effective project managers_______ 

Are good motivators, communicators, supports team members and stand up to upper management where necessary? 
All of given        Lead by example       Are visionary 

To expand or contract project scope, to modify cost, or schedule estimates are examples of ________ 

Work results      Change request       Change schedule      Change scope

