

Identify the category of people who do actual work on software development.

**Choices:** Customers Seniors managers Project managers Practitioners

Which of the following is not desirable to become a successful project manager?

Choices:

Unidentified goals

Management

Leadership

Communication

What limits the options of the project team?

Choices:

Technology



Deliverables



Constraints



Assumptions



To manage costs for software projects, you need an accurate estimation of costs. To do that, there is a sequence of steps that you need to perform, mark first step in sequence to perform.

## Choices:

Estimate the cost of each activity

Identify the resources required for the project

Set cost baselines for each activity

Implement a control system for cost changes

The final activity for a project manager is \_\_\_\_\_

Choices:

Project closedown

Project implementation

Project execution

Project quality

In problem evaluation area of effort, once problems have been identified, the \_\_\_\_\_ determines what information is to be produced by the new system and what data will be provided to the system.

Choices:

Analyst

Designer

Coder

Manager

The model serves as a foundation for software \_\_\_\_\_

Choices:

- Testing
- Design
- Specifications
- Maintenance

McCall (MCC77) and his colleagues proposed some software quality factors based on \_\_\_\_\_ most important aspects of a software product:

Choices:

Three

Four

Five

Six

\_\_\_\_\_ identifying and documenting interactivity dependencies

**Choices:**

Activity Definition

Activity Sequencing

Activity Duration Estimating

Resource Planning

Dividing a software project into phases helps you in managing the \_\_\_\_\_ involved in the software project.

## Choices:

Complexities

Uncertainties

Complexities, Uncertainties

Size

Low motivation is a ... related problem.

Choices:

Product

People

Technology

Processes

A Fuzzy user is a \_\_\_\_\_ related problem.

Choices:

People

Product

Process

Technology

The process of ensuring that the project is running in the right direction is called

\_\_\_\_\_.

Choices:

Planning

Organizing

Monitoring

Controlling

According to the 80/20 rule, 80 percent of the defects arise due to \_\_\_\_\_ of the process issues.

## Choices:

60 percent

80 percent

20 percent

100 percent

In understanding the organizations focusing symbols and meaning related to events. Culture is also important. It is fall under \_\_\_\_\_.

## Choices:

Structural frame

Political frame

Human resource frame

Symbolic frame

Implementing software quality is often associated with the \_\_\_\_\_.

Choices:

Manager

Software developer

Stakeholder

Team lead

Software design is actually a multi-step process that focuses on \_\_\_\_\_ distinct attributes of a program.

## Choices:

Two



Three



Four



Five



Project management processes can be organized into \_\_\_\_\_ groups?

Choices:

3



4



5



9



Project initiation is one of the phases in software project Management. Determine the task performed during the initiation phase.

Choices:

Question: **20** (Marks: 3)

Attempted Questions: **23** Total Questions: **23**

Controlling process Involves measuring progress toward project objectives, monitoring deviation from the plan, and taking corrective action to match progress with the plan.  
Name at least six tasks performed during controlling process.

Answer:


Differentiate between Software Configuration Management and Software Maintenance.

Answer:



Four P's (people, product, process, and project) have a substantial influence on software project management. Do you feel that all of these are of equal importance, Justify?

Answer:



Suppose you have developed a software project and implemented it successfully and customer needs maintenance of the software project. Keeping in mind above scenario answer the following questions?

1. Will this maintenance considered as the part of the project?
2. Will this maintenance provided to the customer before the closedown of the project?

Answer:

