

CS-615 Software Project Management Update MCQS For Mid Term Solve By Vu Topper RM

85% To 100% Marks

وَتُعِزُّ مَنْ تَشَاءُ وَتُذِلُّ مَنْ تَشَاءُ

VU
TOPPER RM

Our Services

- Assignments
- Quiz & Gdb's
- LMS Handling
- Online Classes
- Lectures Views
- Project Handling
- Important Notes

پہلے ہمارے سٹوڈنٹس کے رزلٹ دیکھیں
پھر ہم سے سروسز لیں

www.youtube.com/@vutopperm

Result

85% To
100%

Contact us

0322 4021365

0316 4980094

بري صحبت سے تہائی بہتر ہے اور تہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

_____ is an umbrella activity that ensures conformance to standards and procedures throughout the SDLC of a software product.

A. SQA Page 122 ok

- B. Design
- C. Coding
- D. Testing

Application of _____ techniques helps the software designer to achieve high quality specification.

A. Testing

B. Software Engineering Page 122 ok

- C. Quality Management
- D. Formal Technical Reviews

An output from the quality planning process is

A. Quality management plan ok

- B. Acceptance decision
- C. Process adjustment
- D. Process adjustment

A _____ is a series of action bringing about a result

A. Process ok

- B. Schedule
- C. Flow chart
- D. Project plan

_____ ensures that the standards laid down for a project are followed.

- A. Quality control
- B. Process control
- C. Quality assurance

D. Product evaluation Page 123 ok

بري صحبت سے تتهائي بهتر ہے اور تتهائي سے نيك صحبت بهتر ہے

For More Help Contact What's app 03224021365

_____defining that project objectives are met by monitoring and measuring progress regularly to identify variances from plan so that corrective action can be taken when necessary.

- A. Initial Process
- B. Executing Process
- C. Planning Process
- D. Controlling Process**

Page 131

ok

Configuration control tools include_____

- A. All of given**
- B. Change control tools
- C. Automatic version control
- D. Monitoring, auditing and registration support utilities

Page 116

ok

Auditing is activity of _____

- A. Testing
- B. Design
- C. SCM**
- D. Construction

FAST is a requirements elicitation _____

- A. Process
- B. Technique**
- C. Model
- D. Design process

ok

All of the followings are Technology-related problems except:

- A. Switching tools in mid way
- B. Insufficient identification
- C. Overestimated savings from reusable components and new tools and methods**
- D. Integrating different software products in cross-platform implementation

ok

بری صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

All of the following are benefits of meeting quality requirements

A. Low turnover

B. Less rework

C. An increase in stakeholder satisfaction

D. Higher productivity which one

Which of the following might require re-baselining of the cost baseline?

A. Revised cost estimates

B. Updates to the cost management plan

C. Corrective action

D. Budget updates

Given all are foundational design concepts except _____

A. Abstraction

B. Inheritance

C. Procedural

D. Information Hiding

Project Quality Management includes the ----- required to ensure that the project will satisfy the needs for which it was undertaken

A. Time

B. Cost

C. Processes

D. Resources

Page 39

Strong leadership motivation may sound an obvious trait for a -----

-----.

A. Leader

Page 46

B. Manager

C. Specialist

D. Team Lead

بري صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

Which of the following project management knowledge area deal with quality?

- A. Project Risk Management
- B. Project Quality Management**
- C. Project Procurement Management
- D. Project Communication Management

Dividing software projects into Phases helps _____ in managing the complexities and uncertainties. Choose suitable answer.

- A. The project manager**
- B. The stakeholder
- C. The security officer
- D. The Programmer

These all are process-related problems in a software project except

- A. Abandoning quality under pressure of deadlines ok**
- B. Structured and hurried software development
- C. Insufficient identification
- D. Unsuitable life cycle model selection

_____ is an integral part of project management.

- Cost management
- Risk management Page 73**
- Financial management
- Software management

The project phases are known as the _____ .

- Cost life cycle
- Quality life cycle
- Project life cycle Page 13**
- Time period life cycle

In software project management, it is a very critical factor to

- A. Timely arrange the man power ok**

بري صحبت سے تنہائی بہتر ہے اور تنہائی سے نيك صحبت بہتر ہے

For More Help Contact What's app 03224021365

- B. Timely arrangement of electric generator
- C. Timely arrangement of disinfection
- D. Timely arrangement of the stationary

Motivates group towards attainment of the goals. It is the responsibility of _____ . Choose most suitable option.

- A. Junior developer
- B. Assistant manager
- C. Junior designer

D. Team leader

_____ means that every project has a definite beginning and a definite end.

Unique
Services

Temporary

Page 3

Permanent

Communicates Vision is the task of a _____ .

- A. Project manager
- B. Security officer
- C. Customer care officer

D. Team leader

_____ defines the duration of implementation and the hardware and software prerequisites for implementing the software product.

- A. User acceptance plan
- B. Training plan creation
- C. Support plan creation

D. Implementation plan creation

Page 80

ok

We can classify the problems that affect software projects into _____ categories

A. 4

Page 85

ok

B. 5

بري صحبت سے تڙهائي بهتر ٿي ۽ نڪي صحبت بهتر ٿي

For More Help Contact What's app 03224021365

- C. 6
- D. 3

Which of the following task is not part of product Implementation activities

- A. Scope determination
- B. Support Plan Creation
- C. Implementation plan creation
- D. User Acceptance Plan** ok

Throughout evaluation and solution synthesis, the analyst's primary focus is on

- A. Procedural** ok
- B. Inheritance
- C. Information Hiding
- D. Abstraction

All of the following are types of project closures or endings except:

- A. Addition
- B. Extinction
- C. Integration** ok
- D. Verification

Many software projects digress from the original scope because of the nature of the software product or technology used, it's happen in

- A. Fuzzy users
- B. Defined scope
- C. Research-oriented software development** Page 87
- D. Product scope changed toward the end of the project life cycle

Insufficient identification is a

- A. Process-related problems** ok
- B. Product-related problems
- C. Technology-related problems

بری صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

D. People-related problems

_____ comprises the allocation of tasks in line with plans, staffing them appropriately, delegating responsibility and monitoring implementation.

- A. Leadership
- B. Stakeholders
- C. Management**
- D. Customer care

Page 45 ok

_____ of production volume usually comes from _____ of the producers.

- A. 40%, 60%
- B. 20%, 80%
- C. 60%, 40%
- D. 80%, 20%**

Page 11

_____ involves making detailed steps and timetables for achieving results, then marshalling resources to make it happen.

- A. Leadership
- B. Stakeholders
- C. Management**
- D. Supporting staff

Page 45 ok

Project _____ is correlated with thorough analyses of the need for project deliverables.

- A. Time
- B. Cost
- C. Quality

D. Success Page 26 ok

The _____ will be, who will give the statement, I don't know and I can't handle this around so somebody else do it.

- A. Team Leader
- B. Weakest team leader**
- C. Junior team leader

بري صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

D. Weakest stakeholder

Phase 1 -> Phase 2 -> ... -> Phase N. It defines _____.

A. Customer requirements

B. Phase out lifecycle

C. Stakeholder requirements

D. Software project lifecycle ok

Collecting money on a motorway toll plaza _____.

A. Routine Activity

B. Welfare work

C. Project

D. Program

Both traditional & Software projects share the same methodologies, techniques, and processes. However managing software projects requires a _____.

A. Random approach

B. Distinct approach

C. Badly Coordinated approach

D. Unpredictable approach

Any software project, _____ cannot be completed.

A. Without having properly planned 100% process activities ok

B. Without having properly planned 50% process activities

C. Properly planning does not matter in software projects

D. Without having properly planned 20% process activities

It is responsibility of _____ to go through with the requirements, reports, data and situation given to you regarding the software project.

A. Clerk

B. Accountant

C. Project manager

بری صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

D. Financial auditors

As a project manager, it is important for you to assess how the organization reacts to changes in the _____.

- A. Technology
- B. Organization
- C. Internal environment

D. External environment

Page 69

ok

A coordinated portfolio of projects that change organizations to achieve benefits of strategic importance is known as _____.

- A. Price
- B. Project
- C. Product

D. Program

Page 22

ok

Each phase is marked by completion of _____. Choose best suitable answer.

- A. Phase
- B. Project
- C. Program

D. Deliverable

ok

Controlling the traffic flow of the Lahore city is a _____.

A. Project

ok

- B. Builder
- C. Program
- D. Routine Activity

In management verses leadership, “Doing the right things” is the characteristic of _____.

A. Admin officer

B. Leadership

ok

- C. Management
- D. Assistant Account manager

بري صحبت سے تنہائی بہتر ہے اور تنہائی سے نيك صحبت بہتر ہے

For More Help Contact What's app 03224021365

Which of the following is not a project management knowledge area?

- A. Project Risk Management
- B. Project Procurement Management
- C. Project Communication Management
- D. Risk Monitoring and Control** ok

A project manager claim that the project is successful if _____.

- A. Completed in given time frame, meet the all quality standard but financial expenses cross the limits.
- B. Financial expenses are within limits, completed in given time frame and meet the all quality standard.** ok
- C. Financial expenses are within limits, meet the all quality standard but did not completed in given time frame.
- D. Financial expenses are within limits, completed in given time frame but did not meet the all quality standard

During the period of _____, you will find that software that was produced was generally over budgeted, under scheduled, and of poor quality.

- A. Tracking
- B. Software crisis** Page 61 ok
- C. Quality Assurance
- D. Software Development

- Communication Planning
- Information Distribution
- Performance Reporting
- Manage Stakeholders

Above phases are relevant to which of the following project management knowledge area.

- A. Project Risk Management
- B. Project Quality Management
- C. Project Procurement Management

بري صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

D. Project Communication Management

ok

You should be capable to bring up new ideas to develop that particular product. It is the responsibility of _____.

A. Team leader

B. Clerk manager

C. Stakeholder two

D. Stakeholder one

_____ is/an longer than projects.

A. Project

B. Program

C. Activities

D. Specialization

Which of the following project management knowledge area deal with risks?

E. Project Risk Management

ok

F. Project Quality Management

G. Project Procurement Management

H. Project Communication Management

A Set Of Activities, Which Occur More Or Less In An Order. Choose best suitable answer.

A. Software project lifecycle

ok

B. User thoughts about project

C. Customer requirements

D. Stakeholder thoughts about software team

Usual phases of software project life cycles are _____.

A. Definitions and analysis, design, implement / produce

B. Usual phase, definition or analysis, test / release

C. Definitions and analysis, design, test / release

D. Definitions and analysis, design, implement / produce, test /

release

ok

بري صحبت سے تھائی بہتر ہے اور تھائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

Unique and Limited-Time Scale is the characteristics of a _____.

- A. Stakeholder
- B. Project**
- C. Routine Activity
- D. Program

The -----of project organization is based on the four cornerstones of management: delegation, authority, responsibility and supervision.

- A. None of the given
- B. Network structure
- C. Hierarchical structure** **ok**
- D. Strict structure

A project is a _____ having understanding & harmony between participants.

- A. Random event
- B. Unpredictable event
- C. Unsynchronized event
- D. Coordinated event** **ok**

Projects under one program are _____.

- A. A program has no project under it
- B. A project has no program under it
- C. Logically not related with each other
- D. Logically related with each other** **ok**

Which of the following is the task of a project manager?

- A. Communicates Vision
- B. Motivates and Inspires
- C. Influences
- D. Writes/is in charge of project plan** **ok**

بري صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

Question No:4

(Marks:1)

Vu-Topper RM

_____ contains an analysis of what went wrong, what went right, and what you could have done better in the software project.

- A. Identify learning
- B. Create reference material
- C. Prepare closedown report**
- D. Identify reusable software components

Page 81

ok

Question No:5

(Marks:1)

Vu-Topper RM

_____ is a software engineering task that bridges the gap between system level requirements engineering and software design

- A. Software Requirements
- B. Requirements Gathering
- C. Requirements Analysis**
- D. Requirements Engineering

Page 93

ok

Question No:6

(Marks:1)

Vu-Topper RM

Research-oriented software development is a

- A. People-related problems
- B. Process-related problems
- C. Product-related problems**
- D. Technology-related problems

Page 87

ok

Question No:7

(Marks:1)

Vu-Topper RM

Unproductive work environment is a

- A. Process-related problems
- B. Product-related problems
- C. People-related problems**
- D. Technology-related problems

Page 85

ok

Question No:8

(Marks:1)

Vu-Topper RM

Mode of specification has a great impact on _____ of solution.

- A. Quality**
- B. Importance
- C. Satisfaction

Page 103

ok

بري صحبت سے تنهائي بهتر ہے اور تنهائي سے نيك صحبت بهتر ہے

For More Help Contact What's app 03224021365

D. Completeness

Question No:9

(Marks:1)

Vu-Topper RM

In management, “deciding what is to be done” is description of ____.

- A. Cost
- B. Time
- C. Quality

D. Planning

Page 1

Question No:10

(Marks:1)

Vu-Topper RM

Software requirements engineering is a process of all except:

A. Design

Page 92

ok

- B. Discovery
- C. Refinement
- D. Specification

Question No:11

(Marks:1)

Vu-Topper RM

The quality of software is said to be high if it meets the:

- A. Design, defined for the product
- B. Standards, defined for the product
- C. Procedures, defined for the product

D. Standards and Procedures, defined for the product Page 118

ok

Question No:12

(Marks:1)

Vu-Topper RM

The check-in and checkout facilities provide_____

- A. SCI control
- B. Best control
- C. Component control

D. Synchronization control

Page 114

ok

Question No:13

(Marks:1)

Vu-Topper RM

These all are Product Operation Factors except:

- A. Usability
- B. Efficiency

بري صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

C. Reliability

D. Testability

Page 120

ok

Question No:14

(Marks:1)

Vu-Topper RM

Ineffective project sponsorship by management is a

A. Product-related problems

B. Process-related problems

C. People related problems

Page 86

ok

D. Technology-related problems

Question No:15

(Marks:1)

Vu-Topper RM

A meeting is conducted at a _____ and attended by both software engineers and customers.

A. Neutral site

Page 100

ok

B. Customer site

C. Company site

D. Software engineer site

Question No:16

(Marks:1)

Vu-Topper RM

All of the following are included in 4P's of Software Project Management EXCEPT _____.

A. Price

Page 7

B. People

C. Project

D. Product

Question No:17

(Marks:1)

Vu-Topper RM

In management, "giving instructions" is description of ____.

A. Cost

B. Time

C. Quality

D. Directing

Page 1

Question No:18

(Marks:1)

Vu-Topper RM

Each process is described by:

بری صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

- A. Input
- B. Output
- C. Tools and Techniques
- D. All of the given options**

Page 131

ok

Question No:19

(Marks:1)

Vu-Topper RM

Version control combines ___ to manage different versions of configuration objects that are created during software product management.

- A. Tools
- B. Procedure
- C. None of given

D. Procedure and Tools

Page 111

Question No:20

(Marks:1)

Vu-Topper RM

Reviews conducted at each of this phase/s_____

- A. Design
- B. Coding
- C. Analysis

D. All of given

Page 124

ok

Question No:21

(Marks:1)

Vu-Topper RM

Path following is the characteristic of _____.

- A. Librarian
- B. Leadership

C. Management

Page 45

ok

D. Assistant manager

Question No:22

(Marks:1)

Vu-Topper RM

_____ identify which quality standards are relevant to the project and determines how to satisfy them

- A. Quality control
- B. Process control

C. Quality planning

Page 139

ok

بري صحبت سے تتهائي بهتر ہے اور تتهائي سے نيک صحبت بهتر ہے

For More Help Contact What's app 03224021365

D. Quality assurance

Question No:23

(Marks:1)

Vu-Topper RM

Upon evaluating current problems and desired information (input and output), the analyst begins to _____

- A. Specification
- B. Model
- C. All of the given

D. Synthesize solutions

Page 94

ok

Question No:24

(Marks:1)

Vu-Topper RM

These are all Product Transition Factors except:

- A. Configuration
- B. Expandability
- C. Interoperability

D. Maintainability

Page 121

Question No:25

(Marks:1)

Vu-Topper RM

Path finding is the characteristic of _____

- A. Librarian
- B. Leadership
- C. Management
- D. Assistant Manager

Page 45

ok

Question No:26

(Marks:1)

Vu-Topper RM

Analyze, document, validate and manage software or system requirements. Choose the best relevant phase for the mentioned tasks.

- A. Deployment
- B. Software concept

C. Requirement analysis

Page 67

D. Coding and debugging

Question No:27

(Marks:1)

Vu-Topper RM

Once the review is complete, the Software Requirements Specification is "signed-off by _____

بری صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

- A. Customer
- B. Developer
- C. Top level Management

D. Both Customer and Developer

Page 106

ok

Question No:28

(Marks:1)

Vu-Topper RM

_____ defining that project objectives are met by monitoring and measuring progress regularly to identify variances from plan so that corrective action can be taken when necessary.

- A. Initial Process
- B. Planning Process
- C. Executing Process

D. Controlling Process

Page 131

Question No:29

(Marks:1)

Vu-Topper RM

Who energize(s) the team(s) towards goal attainment?

- A. Team Leader**
- B. Project Manger
- C. None of the given
- D. Customer care officer

Page 31

ok

Question No:30

(Marks:1)

Vu-Topper RM

The Project Planning, Controlling and Tracking includes Task.

- A. Initial project plan
- B. Scope determination
- C. Detailed Project Plan**
- D. Requirement Gathering

Page 78

ok

Question No:31

(Marks:1)

Vu-Topper RM

_____ means developing a vision of the future and strategies for achieving that vision.

- A. Leadership**
- B. Stakeholders
- C. Management
- D. Supporting staff

Page 32

ok

بري صحبت سے تنهائي بهتر ہے اور تنهائي سے نيك صحبت بهتر ہے

For More Help Contact What's app 03224021365

Question No:32

(Marks:1)

Vu-Topper RM

In management, "checking on progress" is description of ____.

- A. Cost
- B. Time
- C. Quality

D. Monitoring

Page 1

Question No:33

(Marks:1)

Vu-Topper RM

Evaluating overall project performance on a regular basis to provide confidence that the project will satisfy the relevant quality standards.

Choose suitable name of this activity.

- A. Quality Assurance**
- B. Team Development
- C. Project Plan Execution
- D. Information Distribution

Page 139

Question No:34

(Marks:1)

Vu-Topper RM

Deployment and maintenance will be the _____ phase of core software project life cycle.

- A. Last**
- B. First
- C. Seven
- D. Second

Google

ok

Question No:35

(Marks:1)

Vu-Topper RM

Software project coding is completed in the _____ phase.

- A. Detail Design
- B. Software Concept
- C. Software Requirement

D. Coding and debugging

Page 16

ok

Question No:36

(Marks:1)

Vu-Topper RM

These all are Product Operation Facotrs except:

- A. Integrity

بري صحبت سے تنهائي بهتر ہے اور تنهائي سے نيك صحبت بهتر ہے

For More Help Contact What's app 03224021365

- B. Efficiency
- C. Reliability
- D. Testability**

Page 120

Question No:37 (Marks:1) **Vu-Topper RM**

Decisions also have a ----- element to them—the “right” decision may not be the “best” decision if it is made too early or too late.

A. Cost

B. Time Page 34 ok

C. Quality

D. None of the given

Question No:38 (Marks:1) **Vu-Topper RM**

Fast, Cheap, Good. Choose two. This is well described _____.

A. Fast triangle

B. Good Triangle

C. Trade-off triangle Page 28 ok

D. Good cheap triangle

Question No:39 (Marks:1) **Vu-Topper RM**

-----completion and settlement of the contract, including resolution of any open items.

A. Source Selection

B. None of the given

C. Contract Closeout Page 42 ok

D. Contract Administration

Question No:40 (Marks:1) **Vu-Topper RM**

Which of the following is not a core software project phase?

A. Detailed design

B. System concept

C. Architectural design Page 19

بري صحبت سے تتهائي بهتر ہے اور تتهائي سے نيك صحبت بهتر ہے

For More Help Contact What's app 03224021365

D. Use case diagram design

Question No:41

(Marks:1)

Vu-Topper RM

A software project that meets all the stated objectives is a success of ___.

- A. Project quality
- B. Project requirement

C. Project management myth

Page 82

D. Project fundamental purpose

Question No:42

(Marks:1)

Vu-Topper RM

Provision of faster, safe, secure and international standard traffic facility in Pakistan.

A. Project

B. Program

C. Routine activity

D. Construction of motorways

Question No:43

(Marks:1)

Vu-Topper RM

In management, "checking on progress" is description of ___.

A. Cost

B. Time

C. Quality

D. Directing

Page 1

Question No:44

(Marks:1)

Vu-Topper RM

The British Standards Institution (1986) has stated the quality as:

A. The ability of a software product to satisfy its specified requirements

B. "An inherent or distinguishing characteristics or a property"

C. "Quality is in the eye of the beholder, a matter, of the client's judgement"

Page 118

D. All of the given

برى صحبت سے تنهائى بهتر ہے اور تنهائى سے نيك صحبت بهتر ہے

For More Help Contact What's app 03224021365

Question No:45

(Marks:1)

Vu-Topper RM

We classify the problems that affect software project into _____ categories.

A. 3

B. 4

Page 85

C. 5

D. 6

Question No:46

(Marks:1)

Vu-Topper RM

Which of the following is NOT a goal of SMARTER.

A. Specific

B. Realistic

C. Resources

Page 136

D. Measurable

Question No:47

(Marks:1)

Vu-Topper RM

Which of the following is not Project management knowledge area?

A. Project Risk Management

B. Risk Monitoring and Control

Page 42

C. Project procurement Management

D. Project Communication Management

Question No:48

(Marks:1)

Vu-Topper RM

_____ means the product or service is different in some distinguishing way form all other products or services.

A. Same

B. Unique

Page 3

C. Redundant

D. Temporary

Question No:49

(Marks:1)

Vu-Topper RM

These are Software engineering layers except

A. Tools

بري صحبت سے تنهائي بهتر ہے اور تنهائي سے نيك صحبت بهتر ہے

For More Help Contact What's app 03224021365

B. Design

Page 130

ok

C. Process

D. A quality focus

Question No:50

(Marks:1)

Vu-Topper RM

During project _____, you identify the resources required and allocate them to the software project.

A. Scope

B. Panning

C. Initiation

Page 134

D. Development

Question No:51

(Marks:1)

Vu-Topper RM

Developing individual and group skills/competencies to enhance project performance. Choose suitable name of this activity.

A. Quality Assurance

B. Team Development

Page 139

C. Project Plan Execution

D. Information Distribution

Question No:52

(Marks:1)

Vu-Topper RM

Which of the following project management knowledge area deal with human resources management?

A. Project Risk Management

B. Project Procurement Management

C. Project Communication Management

D. Particular Project management knowledge area not listed

Page 39

Question No:53

(Marks:1)

Vu-Topper RM

_____ defining that project objectives are met by monitoring and measuring progress regularly to identify variances from plan so that corrective action can be taken when necessary.

A. Initial Process

B. Planning Process

بری صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

C. Executing Process

D. Controlling Process

Page 131

Question No:54

(Marks:1)

Vu-Topper RM

In management "selecting the right people for the job" is description of

_____.

A. Staffing

Page 1

B. Planning

C. Directing

D. Organizing

Question No:55

(Marks:1)

Vu-Topper RM

Throughout evaluation and solution synthesis, the analyst's primary focus is on _____

A. "What, also "how"

B. "What, not "how"

Page 95

ok

C. None of the given

D. "Not what, not "How"

Question No:56

(Marks:1)

Vu-Topper RM

These are product Transition Factors except:

A. Testability

Page 121

B. Expandability

C. Configurability

D. Interoperability

Question No:57

(Marks:1)

Vu-Topper RM

The model serves as a foundation for software _____.

A. Design

Page 95

ok

B. Testing

C. Specificatoin

D. Implementation

Question No:58

(Marks:1)

Vu-Topper RM

----- choosing from among potential sellers.

برى صحبت سے تتهائى بهتر ہے اور تتهائى سے نيك صحبت بهتر ہے

For More Help Contact What's app 03224021365

- A. Contract Closeout
- B. None of the given
- C. Source Selection**
- D. Contract Administration

Page 42 ok

Question No:59 (Marks:1) **Vu-Topper RM**
In management, “taking action to remedy hold-ups” is description of

-
- A. Cost
- B. Time
- C. Quality

D. Controlling Page 1

Question No:60 (Marks:1) **Vu-Topper RM**
-----managing the relationship with the seller.

- A. Source Selection
- B. None of the given
- C. Contract Closout

D. Contract Administration Page 42

Question No:61 (Marks:1) **Vu-Topper RM**
As a team leader, individual skill, capability, understanding and capability to deliver the thing should be organizes and manage professionally.

- A. Innovation
- B. Achievement
- C. Problem solving

D. Management identity ok

Question No:62 (Marks:1) **Vu-Topper RM**
The introduction of the software requirements specification states the:

- A. Goals
- B. Design
- C. Objectives

D. Goals and Objectives Page 104 ok

برى صحبت سے تنهائى بهتر ہے اور تنهائى سے نيك صحبت بهتر ہے

For More Help Contact What's app 03224021365

Question No:63

(Marks:1)

Vu-Topper RM

Uncertainty is _____ at the beginning of SDLC but _____ as the project progresses.

- A. Highest, highest
- B. Decrease, Highest
- C. Highest, decrease**
- D. Decrease, decrease

Page 67

Question No:64

(Marks:1)

Vu-Topper RM

The more you know about your _____, the better you are able to manage it.

- A. Staff
- B. Task
- C. Project**
- D. Directing

Page 1

ok

Question No:65

(Marks:1)

Vu-Topper RM

The code generation step performs the task

- A. Translated code into machine-readable form
- B. Translated design into a machine-readable form**
- C. Translated requirement into machine-readable form
- D. Translated specification into a machine-readable form

Page 108 ok

Question No:66

(Marks:1)

Vu-Topper RM

_____ is the ability to encourage (by "push or pull") technical people to produce to their best ability.

- A. Innovation
- B. Motivation**
- C. Organization
- D. Problem Solving

Page 47

ok

Question No:67

(Marks:1)

Vu-Topper RM

_____ interact with the software, once it is released for production use.

بري صحبت سے تنهائي بهتر ہے اور تنهائي سے نيك صحبت بهتر ہے

For More Help Contact What's app 03224021365

A. End Users

Page 9

ok

B. Customers

C. Team Leads

D. Project Manager

Question No:68

(Marks:1)

Vu-Topper RM

All projects are divided into _____. Choose best suitable answer.

A. Phases

Page 77

ok

B. Projects

C. Routines

D. Programs

Question No:69

(Marks:1)

Vu-Topper RM

In management, "coming up with new solutions" is description of ____.

A. Cost

B. Time

C. Quality

D. Innovating

Page 1

Question No:70

(Marks:1)

Vu-Topper RM

Which organization has set the de facto standards for project management techniques?

A. PMO

B. PMI

Page 154

C. PMA

D. PMBOK

Question No:71

(Marks:1)

Vu-Topper RM

The VP of marketing approaches you and requests that you change the visitor logon screen on the company's website to include a username with at least six characters. This is considered:

A. A project

B. Project initiation

C. Project execution

D. Ongoing operations

Google

بري صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

Question No:72

(Marks:1)

Vu-Topper RM

In management, "liaising with users, etc." is description of ____.

- A. Cost
- B. Time
- C. Quality

D. Representing

Page 1

Question No:73

(Marks:1)

Vu-Topper RM

These all are outputs of Initiating Process except

- A. Constraints
- B. Assumptions

C. Selection Criteria

Page 134

D. Project Manager Assignments

Question No:74

(Marks:1)

Vu-Topper RM

Project management processes can be organized into _____ groups

- A. One
- B. Two

C. Five

Page 131

D. Three

Question No:75

(Marks:1)

Vu-Topper RM

Product quality depends on its conformance to _____

- A. Implicit requirements
- B. Software requirements
- C. Development standards

D. All of given

Page 119

ok

Question No:76

(Marks:1)

Vu-Topper RM

_____ is the technical kernel of software engineering

A. Design

Page 107

ok

B. Testing

C. Implementation

D. Requirements analysis

بري صحبت سے تنهائي بهتر ہے اور تنهائي سے نيك صحبت بهتر ہے

For More Help Contact What's app 03224021365

Question No:77

(Marks:1)

Vu-Topper RM

Mode of specification has a great impact on quality of solution. Forcing SWE to work with incomplete, inconsistency, or misleading specifications result in frustration and confusion affecting:

- A. Quality
- B. Timeliness and
- C. Completeness of SW product

D. All of given

Page 103

Question No:78

(Marks:1)

Vu-Topper RM

Finally, the specification includes a _____

- A. Appendix
- B. Reference
- C. Bibliography

D. Bibliography and Appendix

Page 105

ok

Question No:79

(Marks:1)

Vu-Topper RM

Cognitive model describes a system as perceived by its _____

- A. Manager
- B. Developer

C. User community

Page 103

ok

D. Top level management

Question No:80

(Marks:1)

Vu-Topper RM

A review of the Software Requirements Specification is conducted by

- A. Customer
- B. Software developer
- C. Top level management

D. Both the software developer and the customer **Page 103** **ok**

Question No:81

(Marks:1)

Vu-Topper RM

The model serves as the basis for the creation of _____ for the Software.

بري صحبت سے تنهائي بهتر ہے اور تنهائي سے نيك صحبت بهتر ہے

For More Help Contact What's app 03224021365

- A. Design
- B. Testing
- C. Maintenance

D. Specifications

Page 95

ok

Question No:82

(Marks:1)

Vu-Topper RM

In problem evaluation area of effort, once problems have been identified, the _____ determines what information is to be produced by the new system and what data will be provided to the system.

- A. Coder
- B. Analyst**
- C. Manager
- D. Designer

Page 95

ok

Question No:83

(Marks:1)

Vu-Topper RM

Requirements are refined and analyzed to assess their clarity, completeness, and _____

- A. Correctness
- B. Consistency**
- C. Concurrency
- D. None of given

Page 93

ok

Question No:84

(Marks:1)

Vu-Topper RM

A software project that meets all the stated objectives is a success of _____

- A. Project quality
- B. Project requirement
- C. Project fundamental purpose

D. Project management myth

Page 82

ok

Question No:85

(Marks:1)

Vu-Topper RM

All of the following describe the activity list except:

- A. It's an extension of the WBS
- B. It describe the WBS update**

بري صحبت سے تتهائي بهتر ہے اور تتهائي سے نيک صحبت بهتر ہے

For More Help Contact What's app 03224021365

- C. It include all activities of the project
- D. It include a description of project activities

Question No:86 (Marks:1) **Vu-Topper RM**

Software project are carried out sequentially and that each phase is completed before the next is taken up.

- A. The Spiral model
- B. The Waterfall model**
- C. The Prototyping Model
- D. The Incremental Model

Page 82

Question No:87 (Marks:1) **Vu-Topper RM**

Project management is a _____ of constant communication and negotiation.

- A. Process** **Google**
- B. Concept
- C. Practice
- D. None of given

Question No:88 (Marks:1) **Vu-Topper RM**

These all are design phase activities except

- A. Input Design
- B. Output Design
- C. Software Selection

D. The software test plan **Page 16**

Question No:89 (Marks:1) **Vu-Topper RM**

McCall (MCC77) and his colleagues proposed some software quality factors based on three most important aspects of a software product:

Which organization has set the de facto standards for project management techniques?

- A. 4
- B. 3**
- C. 6
- D. 5

Page 120

بري صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

Question No:90

(Marks:1)

Vu-Topper RM

The model serves as a foundation for software design and as the basis for the creation of _____ for the Software.

- A. Design
- B. Testing
- C. Maintenance

D. Specifications

Page 95

Question No:91

(Marks:1)

Vu-Topper RM

These all are Product Revision Factors except.

A. Usability

Page 121

ok

- B. Flexibility
- C. Testability
- D. Maintainability

Question No:92

(Marks:1)

Vu-Topper RM

The US DOD (1988) defines software quality rather simply as:

A. The ability of a software product to satisfy its specified requirements.

Page 118

ok

- B. "An inherent or distinguishing characteristic or a property"
- C. "Quality is in the eye of the beholder, a matter, of the client's judgment."
- D. All of the given

Question No:93

(Marks:1)

Vu-Topper RM

_____ defining and refining objectives and selecting the best of the alternative courses of action to attain the objectives that the project was undertaken to address.

A. Initial Process

B. Planning Process

Page 131

ok

- C. Executing Process
- D. Controlling Process

Question No:94

(Marks:1)

Vu-Topper RM

بري صحبت سے تتهائي بهتر ہے اور تتهائي سے نيک صحبت بهتر ہے

For More Help Contact What's app 03224021365

When you build a product or system, it's important to go through a series of predictable steps – a road map that helps you create a timely, high-quality result, The road map that you follow is called a

- A. Framework
- B. Software Design
- C. Software Process**
- D. Software schedule

Page 10

ok

Question No:95

(Marks:1)

Vu-Topper RM

Question No:96

(Marks:1)

Vu-Topper RM

_____ ensures that appropriate steps to follow the product development procedures are carried out

- A. Design
- B. Quality control
- C. Process monitoring**
- D. Quality Management

Page 123

ok

Question No:97

(Marks:1)

Vu-Topper RM

Synchronization control helps to ensure that parallel changes performed by two different people do _____.

- A. Overwrite one another
- B. May overwrite one another
- C. Not overwrite one another**
- D. None of given

Page 114

ok

Question No:98

(Marks:1)

Vu-Topper RM

These all are Product Transition Factors except.

- A. Testability**
- B. Expandability
- C. Interoperability
- D. Configurability

Page 121

ok

Question No:99

(Marks:1)

Vu-Topper RM

To control versions, you can use _____

بری صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

A. Version Control File

B. Version Control Register

Page 111

ok

C. Version Control Authority

D. All of the given

Question No:100

(Marks:1)

Vu-Topper RM

A baseline version _____

A. Have a short life

B. Survive only during bug fixing

C. Can be assigned version numbers 3.2

D. Tested and certified version of a system

Page 115

Question No:101

(Marks:1)

Vu-Topper RM

You can use the Item Traceability Matrix to identify _____ at the end of each phase

A. SCIs

Page 110

ok

B. SCM

C. Design

D. Construction

Question No:102

(Marks:1)

Vu-Topper RM

Defined scope is a

A. People-related problems

B. Process-related problems

C. Product-related problems

Page 87

D. Technology-related problems

Question No:103

(Marks:1)

Vu-Topper RM

Most software project manager's practice a lot of management techniques that are of doubtful authenticity are called

A. Project management tools

B. Project management myths

Page 92

C. Project management thumb rules

D. Project management fundamentals

بری صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

Question No:104

(Marks:1)

Vu-Topper RM

Both the software engineer and customer take an active role in software requirements engineering-a set of activities that is often referred to as Requirement:

A. Analysis

Page 92

ok

B. Modeling

C. Managing

D. Recognition

Question No:105

(Marks:1)

Vu-Topper RM

The Efficiency with which a program runs on different platforms or operating systems is called :

A. Portability

Page 121

B. Reusability

C. Configurability

D. Interoperability

Question No:106

(Marks:1)

Vu-Topper RM

_____ is path finding _____, is path following

A. Leader, Leadership

B. Manager, Management

C. Management, Leadership

D. Leadership, Management

Page 45

Question No:107

(Marks:1)

Vu-Topper RM

_____ theory when the deliverables of a project are more important than its phases. This normally happens when the deliverables are decided before the project begins.

Scheduled

A. Deliverable-based

Page 277

B. Project life-cycle-based

C. Project life-cycle-based

D. None of given

بري صحبت سے تنهائي بهتر ہے اور تنهائي سے نيك صحبت بهتر ہے

For More Help Contact What's app 03224021365

Question No:108

(Marks:1)

Vu-Topper RM

Predecessor activities need to _____ before the next can begin.
After a predecessor activity is completed, the successor activity becomes the predecessor for another activity.

A. Start

B. End page

Page 297

C. Scheduled

D. None of given

Question No:109

(Marks:1)

Vu-Topper RM

Each _____ can be subdivided into sub tasks.

A. Task

Page 297

B. Project

C. Program

D. None of given

Question No:110

(Marks:1)

Vu-Topper RM

Using PERT and CPM, _____, helps you complete a project on time. By using these techniques, you can determine the latest time by when an activity should start to be completed on time.

A. Individually

B. Combination

C. Individual and Combine

Page 296

D. None of given

Question No:111

(Marks:1)

Vu-Topper RM

Over the course of the project, a comparison of the due date and the date delivered provides a metric for how well deliverable dates are _____ by the project team.

A. Met

Page 274

B. Changed

C. Scheduled

D. None of given

Question No:112

(Marks:1)

Vu-Topper RM

بري صحبت سے تتهائي بهتر ہے اور تتهائي سے نيك صحبت بهتر ہے

For More Help Contact What's app 03224021365

Risk analysis and management are a series of steps that help a software team to understand and manage _____.

- A. Crises
- B. Problem
- C. Uncertainty**
- D. None of given

Page 305

Question No:113 (Marks:1) **Vu-Topper RM**

A node on a network schedule is that point in time at which an activity _____.

- A. Ends
- B. Begins
- C. Begins or Ends**
- D. None of given

Page 297

Question No:114 (Marks:1) **Vu-Topper RM**

To _____ risks from occurring, the project team prepares the risk plan before the commencement of the project.

- A. Deal
- B. Avoid**
- C. End Manage
- D. None of given

Page 312

Question No:115 (Marks:1) **Vu-Topper RM**

Unstructured and hurried software development is a?

- A. People-related problem
- B. Product-related problem
- C. Process-related problem**
- D. Technology-related problem

Page 87

Question No:116 (Marks:1) **Vu-Topper RM**

The final activity for a project manager is _____.

- A. Project Quality
- B. Project execution
- C. Project closedown**

Page 80

بری صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

D. Project implementation

Question No:117 (Marks:1)

Vu-Topper RM

Inefficient project management style is a

- A. Product-related problems
- B. Process-related problems
- C. People-related problems**
- D. Technology-related problems

Page 86

ok

Question No:118 (Marks:1)

Vu-Topper RM

Before requirements can be analyzed, modeled, or specified they must be gathered through a/an _____

- A. Meeting
- B. Interviewing
- C. Elicitation process.**
- D. None of given

Page 98

ok

Question No:119 (Marks:1)

Vu-Topper RM

_____ of the system is an effort to better understand data and control flow, functional processing, operational behavior, and information content

- A. Design
- B. Model**
- C. Specifications
- D. Evaluation and Synthesis

ok

Question No:120 (Marks:1)

Vu-Topper RM

Foundational design concepts are.

- A. Inheritance
- B. Abstraction
- C. All of the given**
- D. Information Hiding

Page 107

Question No:121 (Marks:1)

Vu-Topper RM

بري صحبت سے تنهائي بهتر ہے اور تنهائي سے نيك صحبت بهتر ہے

For More Help Contact What's app 03224021365

The primary focus of _____ is to ensure that the final software product offers all the functionality and performance that the customer wanted.

- A. Training test
- B. Support test
- C. Implementation test

D. User acceptance test

Page 80

ok

Question No:122

(Marks:1)

Vu-Topper RM

Which of the following task is not part of project Initiation Phase

- A. Initial project plan
- B. Control mechanism**
- C. Scope determination
- D. Requirement gathering

ok

Question No:123

(Marks:1)

Vu-Topper RM

If project manager display a lack of leadership qualities and weak ideals, the _____ levels decrease

- A. Risk
- B. Energy
- C. Inspiration

D. Motivation

Page 86

ok

Question No:124

(Marks:1)

Vu-Topper RM

_____ includes consideration such as the post-implementation support activities provided to the customer.

- A. Support plan creation**
- B. User acceptance plan
- C. Training plan creation
- D. Implementation plan creation

Page 80

ok

Question No:125

(Marks:1)

Vu-Topper RM

The Preliminary Users Manual presents the software as a black box: That is, heavy emphasis is placed on

- A. User input

بري صحبت سے تنہائی بہتر ہے اور تنہائی سے نيك صحبت بہتر ہے

For More Help Contact What's app 03224021365

B. User output

C. User input and the resultant output

Page 106

ok

D. None of the given

Question No:126

(Marks:1)

Vu-Topper RM

Controlling Versions is activity of _____

A. SCM

Page 357

ok

B. Design

C. Testing

D. Construction

Question No:127

(Marks:1)

Vu-Topper RM

_____ includes the processes required to ensure that the project is completed within the approved budget.

A. Project Cost Management

Page 39

ok

B. Project Time Management

C. Project Quality Management

D. Project Resource Management

Question No:128

(Marks:1)

Vu-Topper RM

_____ is particularly helpful in projects where the requirements are difficult to specify.

A. Spiral Model

B. Water Fall model

C. Rapid prototyping

Page 20

ok

D. Incremental model

Question No:129

(Marks:1)

Vu-Topper RM

_____ means that the product or service is different in some distinguishing way from all other products or services.

A. Same

B. Unique

Page 3

C. Temporary

D. Redundant

بري صحبت سے تنهائي بهتر ہے اور تنهائي سے نيك صحبت بهتر ہے

For More Help Contact What's app 03224021365

Question No:130

(Marks:1)

Vu-Topper RM

Implementation of software quality often associated with

- A. User
- B. Customer
- C. Project Manager

D. Software developer **ok**

Question No:131

(Marks:1)

Vu-Topper RM

_____ involves communicating the vision so that others understand and agree with it.

A. Leadership **Page 45** **ok**

- B. Stakeholders
- C. Management
- D. Customer care

Question No:132

(Marks:1)

Vu-Topper RM

The _____ of an organization can affect the way the organization handles the customer, different types of technologies, and different software projects.

A. Trust

B. Policies **Page 69** **ok**

- C. Reaction
- D. Existence

Question No:133

(Marks:1)

Vu-Topper RM

An effective project manager must be able to _____ people.

A. Read **Page 47** **ok**

- B. View
- C. Write
- D. Optimize

Q9: Version control combines _____ to manage different versions of configuration objects that are created during software product management.

بری صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

- A) Procedure
- B) Tools
- C) Procedure and Tools (page 111) (100% Sure)
- D) None of given

Q11: Path following is the characteristic of _____.

- A) Leadership
- B) Management (page 45) (100% Sure)
- C) Assistant manager
- D) Librarian

Q14: These are all Product Transition Factors except:

- A) Interoperability
- B) Configuration
- C) Expandibility
- D) Maintainability (page 121) (100% Sure)

Q15: Path finding is the characteristic of _____.

- A) Leadership (page 45) (100% Sure)
- B) Management
- C) Assistant Manager
- D) Librarian

Q16: Analyze, document, validate and manage software or system requirement. Choose the best relevant phase for the mentioned tasks.

- A) Software concept
- B) Coding and debugging
- C) Deployment
- D) Requirement analysis (page67) (100% Sure)

Q17: Once the review is complete, the Software Requirement Specification is "signed-off by _____".

- A) Developer

بري صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

- B) Customer
- C) Top level Management
- D) Both Customer and Developer (page 106) (100% Sure)

Q18: _____ defining that project objectives are met by monitoring and measuring progress regularly to identify variances from plan so that corrective action can be taken when necessary.

- A) Initail Process
- B) Planning Process
- C) Executing Process
- D) Controlling Process (page 131) (100% Sure)

Q21: _____ means developing a vision of the future and strategies for achieving that vision.

- A) Management
- B) Leadership (page 32) (100% Sure)
- C) Stakeholders
- D) Supporting staff

Q22: Evaluating overall project performance on a regular basis to provide confidence that the project will satisfy the relevant quality standards. Choose suitable name of this activity.

- A) Project Plan Execution
- B) Quality Assurance (page 139) (100% Sure)
- C) Team Development
- D) Information Distribution

Q23: Deployment and Maintenance will be the _____ phase of core software project life cycle.

- A) First
- B) Second
- C) Seven
- D) Last (confirm) (100% Sure)

Q24: Software project coding is completed in the _____ phase.

- A) Coding and debugging (page 16) (100% Sure)

بری صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

- B) Software Concept
- C) Detail Design
- D) Software Requirement

Q25: These all are Product Operation Factors except:

- A) Reliability
- B) Efficiency
- C) Testability (page 120) (100% Sure)
- D) Integrity

Q27: The final activity for a project manager is _____.

- A) Project closedown (page 80) (100% Sure)
- B) Project implementation
- C) Project execution
- D) Project quality

Q28: The overall roll of Software in a larger system is identified during:

- A) Requirement Engineering
- B) Process Engineering
- C) System Engineering (page 92) (100% Sure)
- D) All of given

Q29: Cost & efforts are _____ to begin with but grows _____ towards end of project.

- A) Small, Larger (page 67) (100% Sure) ok
- B) larger, small
- C) small, small
- D) Larger, larger

Q30: _____ is to synchronize the project activities to make the project development a success.

- A) The stackholder
- B) The security officer
- C) The project manager (page 67) (100% Sure) ok

بري صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

D) The Programmer

**Visit My YouTube Channel
For More Important Notes
Channel Name = #VuTopperRM**

Vu Topper RM

برى صحبت سے تتهائى بهتر ہے اور تتهائى سے نيك صحبت بهتر ہے

For More Help Contact What's app 03224021365