

Learning4help by Waqas

Asslam-o-Alaikum! In this file we'll provide you **CS615 quiz 3 2023 Important Finalterm MCQs Verified By Handouts. Must Prepare Before Finalterm Exams.** Verify Answers yourself too. If you found mistake then inform me.

If you found mistake then let us know.


You can contact us on WhatsApp <https://wa.me/+923421718143>

Or You can send us gmail: Learning4help@gmail.com

Facebook page is <https://m.facebook.com/WAQASQURESHI34555/>

For more educational stuff keep visiting

<https://learning4help.com>



Subscribe to my channel:

https://www.youtube.com/channel/UC_CGyvvKgSGACQHPuq-951Q

VIRTUAL UNIVERSITY OF PAKISTAN

SERVICES:

- Assignments
- Quizzes
- GDBs
- LMS Handling
- Projects Making
- projects preparation
- online Tuition

We always do our best in serving our students and give them satisfied impressions.



**LEARN4
HELP**



CALL US NOW!



0342-1718143



www.learning4help.com

Each process is described by:

Select the correct option

- All of given
- Output
- Input
- Tools and Techniques

Application of _____ techniques helps the software designer to achieve high quality specification.

Select the correct option

- Formal Technical Reviews
- Quality Management
- Software Engineering
- Testing

vu.lms.vu.edu.pk/Quiz/QuizQuestion.aspx

In planning process tasks, schedule development phase includes _____.

Select the correct option

- Different resources are going to be employed at various stages of the developments
- Time frame regarding provision of the input
- All of the given
- When a certain report is required

Question # 10 of 10 (Start time: 02:58:58 PM, 14 July 2023) Total Marks: 1

_____ technique used to integrate the project's scope, schedule, and resources and to measure and report project performance from initiation to closeout

Select the correct option

- Stakeholder skills and knowledge
- EVM
- PMIS
- PV

The _____ of scope planning are the scope statement and scope management plan, with the supporting detail.

Select the correct option

- Logs
- Inputs
- Outputs
- processes

Windows taskbar showing search, file explorer, and various application icons. System tray shows 2:58 PM Friday 7/14/2023.

Question # 8 of 10 (Start time: 02:57:43 PM, 14 July 2023) Total Marks: 1

There cannot be a sudden crossover from one phase to the next in _____

Select the correct option

- Prototyping model
- Spiral model
- Waterfall model
- RAD model

Windows taskbar showing search, file explorer, and various application icons. System tray shows 2:58 PM Friday 7/14/2023.

Question # 7 of 10 (Start time: 02:56:34 PM, 14 July 2023) Total Marks: 1

SDP Stands for _____.

Select the correct option

- Software Design Plan
- Software Defining Phase
- Software Development Plan
- Software Demanding Plan

The _____ is a model that works on an iterative cycle of gathering customer requirements.

Select the correct option

- RAD Model
- Water Fall Model
- Incremental Model
- Prototyping Model

vu.lms.vu.edu.pk/Quiz/QuizQuestion.aspx

The _____ does not support the development of a working model.

Select the correct option

- Prototyping model
- RAD model
- Spiral model
- Waterfall model

vu.lms.vu.edu.pk/Quiz/QuizQuestion.aspx

The amount of time available for project development is always _____.

Select the correct option

- Unlimited
- Infinite
- Finite
- Unpredictable

Question # 3 of 10 (Start time: 02:52:44 PM, 14 July 2023) Total Marks: 1

_____ is the process of progressively elaborating and documenting the project work that produces the product of the project.

Select the correct option

- Evaluation Methods
- Scope planning
- Technical Approach
- Resource Allocation

Every _____ has skills and knowledge that may be useful in developing the project plan.

Select the correct option

- Tester
- Manager
- Stakeholder
- Developer

Question # 1 of 10 (Start time: 02:51:04 PM, 14 July 2023) Total Marks: 1

The basic goal of using the _____ is to define ways of eliminating risks in the design phase.

Select the correct option

- Spiral model
- Prototyping model
- Incremental model
- Waterfall model

_____ defining that project objectives are met by monitoring and measuring progress regularly to identify variances from plan so that corrective action can be taken when necessary.

Select the correct option

- Executing Process
- Initial Process
- Planning Process
- Controlling Process

vu.lms.vu.edu.pk/Quiz/QuizQuestion.aspx

If the size of a project is extensive and the client prefers all the features of the proposed project at the first delivery, you can select the _____ Model.

Select the correct option

- Prototyping
- Incremental
- RAD
- WaterFall

vu.lms.vu.edu.pk/Quiz/QuizQuestion.aspx

_____ is anything done to bring expected future project performance in line with the project plan.

Select the correct option

- Preventive action
- Configuration plan
- Corrective action
- Scope plan

Question # 6 of 10 (Start time: 03:49:17 PM, 14 July 2023) Total Marks: 1

To select a process model that is suitable to a project, the following criteria can be Considered except:

Select the correct option

- Number of test cases required
- Business goals of the organization
- Expected size of the project
- Client and project requirements

Which of the following is not true?

Select the correct option

- It is important to select the best people for jobs and then instruct them in the best methods
- It is good to improve productivity by encouraging reuse of existing software components
- The team leader need not assess the training needs of his team members
- It would be good if the employees consider work as natural as rest or play and they like it

The answer of the _____ question helps in defining a management and technical strategy for the project.

Select the correct option

- Where they are organizationally located?
- What will be done, by when?
- How will the job be done technically and managerially?
- Who is responsible for a function?

_____ is an umbrella activity that ensures conformance to standards and procedures throughout the SDLC of a software product.

Select the correct option

- Coding
- Testing
- SQA
- Design

Learning4Help By Waqas Qureshi 03421719143

Browser window showing a quiz question on vulms.vu.edu.pk. The question is: "A _____ is a series of action bringing about a result". The options are: Flow chart, Project plan, Schedule, and Process. The correct option is Process.

Select the correct option

- Flow chart
- Project plan
- Schedule
- Process

Browser window showing a quiz question on vulms.vu.edu.pk. The question is: "The DIDs (Data Item Description) includes a section called _____". The options are: Effective Resolution, Preparation Instruction, Associated Documentation, and Formal Documentation. The correct option is Preparation Instruction.

Select the correct option

- Effective Resolution
- Preparation Instruction
- Associated Documentation
- Formal Documentation

The Data Item Descriptions define the formal documentation standards for all required documents generated during the development of software according to standard

Select the correct option

- 1267
- 2167
- 2267
- 2276

Question # 8 of 10 (Start time: 03:28:01 PM, 14 July 2023) Total Marks: 1

In Planning Process _____ (is)are outputs from the system.

Select the correct option

- Time Periods
- Goals
- Activities
- Product

Which of the following is NOT the goal of SMARTER.

Select the correct option

- Resources
- Realistic
- Measurable
- Specific

_____ is one of the most important management activity and is an ongoing effort throughout the life of the project.

Select the correct option

- Leading
- Organizing
- Analysis
- Planning

Question # 5 of 10 (Start time: 03:24:37 PM, 14 July 2023) Total Marks: 1

The _____ in project management process focuses on Change associated with error correction, adaptations required as the software's environment evolves, and changes due to enhancements which brought about by changing customer requirements.

Select the correct option

- Support Phase
- Analysis Phase
- Definition Phase
- Development Phase

_____ is identifying the specific activities that must be performed to produce the various project deliverables

Select the correct option

- Scope Definition
- Activity Duration Estimating
- Activity Definition
- Scope Planning

Menu Quiz x +

vulms.vu.edu.pk/Quiz/QuizQuestion.aspx

50+ Best Computer... How to Crack Your... 15 Brilliant Comma... How to Bypass Face... HAMMER OF THOR... Sign in - Google Ac... Inbox - bc1704035... Success is not the k...

Question # 15 of 15 (Start time: 07:45:54 PM, 31 January 2023) **Total Marks: 1**

In _____ the planner develops estimates of the information domain.

Select the correct option

- All of given
- Function point sizing
- Standard component sizing
- Change sizing

Search

16... ENG 7:46 PM

Learning4helps.com
Learning4helps Qureshi 03421718143

The Source Line of Code (SLOC) technique is _____.

Select the correct option

- Technique-Dependent
- Platform-Dependent
- Language-Dependent
- Functional-Dependent

Saving...

Question # 12 of 15 (Start time: 07:43:19 PM, 31 January 2023) Total Marks: 1

_____ is the most expensive element of virtually all computer-based systems.

Select the correct option

- Software
- Cost
- Hardware
- Customer

Question # 11 of 15 (Start time: 07:43:02 PM, 31 January 2023)

Total Marks: 1

_____ is one of the most important management activity and is an ongoing effort throughout the life of the project.

Select the correct option

- Planning
- Organizing
- Analysis
- Leading

Question # 10 of 15 (Start time: 07:42:27 PM, 31 January 2023)

Total Marks: 1

In Planning Process _____ (is) are outputs from the system.

Select the correct option

- Product
- Goals
- Activities
- Time Periods

Question # 9 of 15 (Start time: 07:41:08 PM, 31 January 2023)

Total Marks: 1

In planning process tasks, need some new technology, hardware requirements arise, required a tool, arrange training of that newly acquired tool and need some other material. These all things comes under _____.

Select the correct option

- Project development plan
- Staff acquisition
- Communication planning
- Procurement planning

We use _____ when there is a conflict in client requirements.

Select the correct option

- Spiral model
- Waterfall model
- RAD model
- Prototyping model

Menu vulms.vu.edu.pk/Quiz/QuizQuestion.aspx

50+ Best Computer... How to Crack Your... 15 Brilliant Comma... How to Bypass Face... HAMMER OF THOR... Sign in - Google Ac... Inbox - bc1704035... Success is not the k...

Which of the following is not true?

Select the correct option

- It is important to select the best people for jobs and then instruct them in the best methods
- It would be good if the employees consider work as natural as rest or play and they like it
- The team leader need not assess the training needs of his team members
- It is good to improve productivity by encouraging reuse of existing software components

Click to Save Answer & Move to Next Question

Search vulms.vu.edu.pk/Quiz/QuizQuestion.aspx

50+ Best Computer... How to Crack Your... 15 Brilliant Comma... How to Bypass Face... HAMMER OF THOR... Sign in - Google Ac... Inbox - bc1704035... Success is not the k...

Project goal -----

Select the correct option

- May be clearly defined
- Must be ambiguous
- Must be clearly defined
- Definition does not matter

Click to Save Answer & Move to Next Question

Question # 5 of 15 (Start time: 07:39:09 PM, 31 January 2023)

Total Marks: 1

A _____ is a series of action bringing about a result

Select the correct option

- Flow chart
- Project plan
- Process
- Schedule

Question # 4 of 15 (Start time: 07:38:07 PM, 31 January 2023)

Total Marks: 1

Each process is described by:

Select the correct option

- Input
- All of given
- Output
- Tools and Techniques

Question # 3 of 15 (Start time: 07:37:43 PM, 31 January 2023)

Total Marks: 1

To aid planning, scheduling, and monitoring a project, you can use tool(s) _____

Select the correct option

- CPM
- All of the given
- PERT
- Timeline charts

Effective project managers _____

Select the correct option

- Lead by example
- Are visionary
- All of given
- Are good motivators, communicators, supports team members and stand up to upper management where necessary?

Click to Save Answer & Move to Next Question

Menu | vulms.vu.edu.pk/Quiz/QuizQuestion.aspx | 50+ Best Computer... | How to Crack Your... | 15 Brilliant Comma... | How to Bypass Face... | HAMMER OF THOR... | Sign in - Google Ac... | Inbox - bc1704035... | Success is not the k...

Question # 1 of 15 (Start time: 07:36:25 PM, 31 January 2023) **Total Marks: 1**

Computer software deteriorates due to change is often referred to as _____.

Select the correct option

<input type="radio"/>	Software Configuration
<input checked="" type="radio"/>	Software Reengineering
<input type="radio"/>	Software Planning
<input type="radio"/>	Software Manufacturing

Search | 16... | ENG 7:37 PM

Learning4Help By Waqas.com
Learning4help's Qureshi 03421718143