

Learning4help by Waqas

Asslam-o-Alaikum! In this file we'll provide you **CS615 quiz 4 2023 Important Finalterm MCQs. Must Prepare Before Finalterm Exams.** Verify Answers yourself too. If you found mistake then inform me.

If you found mistake then let us know.

You can contact us on WhatsApp <https://wa.me/+923421718143>

Or You can send us gmail: Learning4help@gmail.com

Facebook page is <https://m.facebook.com/WAQASQURESHI34555/>

For more educational stuff keep visiting

<https://learning4help.com>



**LEARNING
4 HELP**

Subscribe to our Channel:

https://www.youtube.com/channel/UC_CGyvvKgSGACQHPuq-951Q

VIRTUAL UNIVERSITY OF PAKISTAN

SERVICES:

- Assignments
- Quizzes
- GDBs
- LMS Handling
- Projects Making
- projects preparation
- online Tuition

We always do our best in serving our students and give them satisfied impressions.



**LEARN4
HELP**



CALL US NOW!



0342-1718143



www.learning4help.com

vu vms.vu.edu.pk/Quiz/QuizQuestion.aspx

50+ Best Computer... How to Crack Your... 15 Brilliant Comma... How to Bypass Face... HAMMER OF THOR... Sign in - Google Ac... Inbox - bc1704035... Success is not the k...

A formal WBS may serve no useful purpose on a very small project, but it can become valuable if project size or complexity -----

Select the correct option

- Start to vanish
- Start to increase
- Start to evaporate
- Start to decrease

Search

Quiz 4 Final All Combin... Quiz - Opera Bandicam

CS615 Quiz 3,4... LMS Login.txt ...

30°C ENG 1:19 PM Sunday 7/23/2023

CS615 - Software Project Management (Quiz No. 4)

Total Questions :10

Please read the following instructions carefully!

1. Quiz will be based upon Multiple Choice Questions (MCQs).
2. You have to attempt the quiz online. You can start attempting the quiz any time within given date(s) of a particular subject by clicking the link for Quiz in VULMS.
3. Each question has a fixed time of 90 seconds. So you have to save your answer before 90 seconds. But due to unstable internet speeds, it is recommended that you should save your answer within 60 seconds. While attempting a question, keep an eye on the remaining time.
4. Attempting quiz is unidirectional. Once you move forward to the next question, you can not go back to the previous one. Therefore before moving to the next question, make sure that you have selected the best option.
5. **DO NOT** press **Back Button / Backspace Button** while attempting a question, otherwise you will lose that question.
6. **DO NOT** refresh the page unnecessarily, **specially** when following messages appear
Saving...
Question Timeout: Now loading next question...
7. **Javascript MUST be enabled** in your browser; otherwise you will not be able to attempt the quiz.
8. If for any reason, you lose access to internet (like power failure or disconnection of internet), you will be able to attempt the quiz again from the question next to the last shown question. But remember that you have to complete the quiz before expiry of the deadline.

----- (s) are tangible results produced by processes in the system, such as products or services for consumers.

Select the correct option

<input type="radio"/>	Input
<input checked="" type="radio"/>	Output
<input type="radio"/>	Process
<input type="radio"/>	Feedback

----- is measured by the degree of uncertainty in the quantitative estimates established for resources, cost, and schedule.

Select the correct option

<input type="radio"/>	Access
<input checked="" type="radio"/>	Risk
<input type="radio"/>	Size
<input type="radio"/>	Time

vu vms.vu.edu.pk/Quiz/QuizQuestion.aspx

In _____ the planner develops estimates of the information domain.

Select the correct option

- All of given
- Change sizing
- Function point sizing
- Standard component sizing

vu vms.vu.edu.pk/Quiz/QuizQuestion.aspx

In _____ the planner develops estimates of the information domain.

Select the correct option

- All of given
- Change sizing
- Function point sizing
- Standard component sizing

Question # 7 of 10 (Start time: 02:32:28 PM, 23 July 2023) Total Marks: 1

CPM stands for _____

Select the correct option

- Critical Path Method
- Cyclic Path Method
- Cross process Model
- Cyclic Process Method

People are managed through a(n) _____

Select the correct option

- Nature
- Culture
- Organizational culture
- Organizational structure

vu vms.vu.edu.pk/Quiz/QuizQuestion.aspx

People are managed through a(n) _____.

Select the correct option

- Nature
- Culture
- Organizational culture
- Organizational structure

vu vms.vu.edu.pk/Quiz/QuizQuestion.aspx

Estimation of all the factors are essential EXCEPT _____.

Select the correct option

- Effort
- Cost
- Risk
- Quality

The decomposition of a software project is one of the first tasks of...

Select the correct option

- Software project manager
- Software Analyst
- Software tester
- Software Engineer

Search

File Explorer Quiz - Opera Bandicam

CS615 Quiz 3.4 S... *LMS Login.txt - ... *Untitled - Notep...

31°C ENG Sunday 7/23/2023

Who will decide that what degree employment of various WBS implementation will benefit the efficient management of the project?

Select the correct option

- Efficient manager
- Intelligent manager
- Project manager
- Purchase manager

Search

File Explorer Quiz - Opera Bandicam

CS615 Quiz 3.4 S... *LMS Login.txt - ... *Untitled - Notep...

30°C ENG Sunday 7/23/2023

vu vms.vu.edu.pk/Quiz/QuizQuestion.aspx

Estimating the effort in the basic COCOMO technique involves following three steps except:

Select the correct option

- Substituting values for lines of code and effort constant in a formula
- Estimating the total delivered lines of code
- Determining the effort constants based on the type of the project
- Calculating the effort adjustment factor

vu vms.vu.edu.pk/Quiz/QuizQuestion.aspx

----- will assemble larger work packages that can be appropriately managed and controlled.

Select the correct option

- Shopping projects
- Larger projects
- Smaller projects
- Tiny projects

Question # 5 of 10 (Start time: 01:53:56 PM, 23 July 2023) Total Marks: 1

In Work breakdown structure (WBS) subprojects are subdivided into smaller, more manageable work components (_____) at the lowest level.

Select the correct option

Work packages

Areas

Project activities

Sub-projects

Click to Save Answer & Move to Next Question

Design decomposition of a software project is a division of the system into _____

Select the correct option

High level Components

Operational components

High level Components and Low level Modules

Low level Modules

Effective project managers _____

Select the correct option

- Are good motivators, communicators, supports team members and stand up to upper management where necessary?
- All of given
- Lead by example
- Are visionary

Windows taskbar showing File Explorer, Quiz - Opera, Bandicam, and system tray with date 7/23/2023 and time 1:52 PM.

_____ is another important factor that can affect the accuracy and efficacy of estimates.

Select the correct option

- project Risk
- Project Size
- Project Time
- Project Cost

Windows taskbar showing File Explorer, Quiz - Opera, Bandicam, and system tray with date 7/23/2023 and time 1:51 PM.

vu vms.vu.edu.pk/Quiz/QuizQuestion.aspx

The COCOMO technique has _____ levels of implementation.

Select the correct option

- Three
- Two
- Four
- One

vu vms.vu.edu.pk/Quiz/QuizQuestion.aspx

Staffing management plan can be _____

Select the correct option

- formal
- highly detailed
- informal
- All of the above

vu vms.vu.edu.pk/Quiz/QuizQuestion.aspx

It is the _____ responsibility to select the structure best suited for the project.

Select the correct option

- Planner
- Project Managers
- Product Manager's
- Process Manager's

CS615 - Software Project Management (Quiz No. 4) Quiz Start Time: 01:16 PM, 23 July 2023

Question # 7 of 10 (Start time: 01:23:37 PM, 23 July 2023) Total Marks: 1

In Work breakdown structure (WBS) the work packages may be further decomposed to _____.

Select the correct option

- Sub-projects
- Areas
- Project activities
- Work packages

Reload Math Equations

vu vms.vu.edu.pk/Quiz/QuizQuestion.aspx

Question # 5 of 10 (Start time: 01:23:03 PM, 23 July 2023) Total Marks: 1

_____ is based on soft skills and relies more on human factors, such as collecting information during group discussions

Select the correct option

- Constructive Cost Model (COCOMO)
- Delphi technique
- Function Point (FP)
- Source lines of Code (SLOC)

vu vms.vu.edu.pk/Quiz/QuizQuestion.aspx

Question # 6 of 10 (Start time: 01:23:03 PM, 23 July 2023) Total Marks: 1

Estimation of following Critical factors are essential EXCEPT _____

Select the correct option

- Cost
- Time
- Risk
- Effort

As project development progresses tasks in the WBS list should be _____

Select the correct option

- Added
- Modified
- Removed
- Added, Modified and Removed

It is the responsibility of _____ to select the structure best suited for the project.

Select the correct option

- Group
- Project Manager
- Team Lead
- Supervisor

vu vtu Whi Spr Cha Bar Q X Mic CSE CSE CSE [88] Cha You You Log digi lms http: www: +

vu/vulms.vu.edu.pk/Quiz/QuizQuestion.aspx

50+ Best Computer... How to Crack Your... 15 Brilliant Comma... How to Bypass Face... HAMMER OF THOR... Sign in - Google Ac... Inbox - bc1704035... Success is not the k...

The Delphi technique is a _____ estimation technique.

Select the correct option

<input type="radio"/>	Computer-based
<input type="radio"/>	AI-based
<input checked="" type="radio"/>	Human-based
<input type="radio"/>	Robotic-based

Search

Quiz 4 Final All Combin... Quiz - Opera Bandicam

CS615 Quiz 3,4... LMS Login.txt ...

30°C ENG Sunday 7/23/2023 1:20 PM

Learning4Help By Waqas.com

Learning4helps Qureshi 03421718143